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Martin Street 
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Proceeding Under Section 122(d)(3) Second Amendment to 
(relating to a settlement agreement Administrative Order 
for action under Section 104(b)) on Consent 
of the Comprehensive Environmental 
Response, Compensation, and Liability 
Act of 1980, as amended by the Super­
fund Amendments and Reauthorization 
Act of 1986 (SARA) 

SECOND AMENDMENT TO 
ADMINISTRATIVE ORDER ON CONSENT 

Pursuant to Paragraph 52 of the Administrative Order on Consent between the United 
States Environmental Protection Agency, Region I ("EPA") and Peterson/Puritan, Inc. dated 
May 29, 1987 ("Consent Order"), the terms of the Consent Order are hereby amended as 
follows. Paragraphs 1, 2, 3, 6, 12, 26, 27, and 59 of the Consent Order are hereby deleted 
and replaced by Paragraphs 1, 2, 3, 6, 12, 26, 27, and 59 of this Second Amendment. 
Paragraphs 43 and 44 of the Consent Order which were amended in the First Amendment to 
the Administrative Order on Consent dated March 10, 1992 ("First Amendment") are replaced 
by Paragraphs 43 and 44 in this Second Amendment to the Administrative Order on Consent 
("Second Amendment"). Paragraphs 12a and 41a of this Second Amendment shall be added to 
the Consent Order after Paragraphs 12 and 41, respectively, of the Consent Order. Finally, 
Appendix I of this Second Amendment replaces Appendix I of the Consent Order. 



Jurisdiction 

1. The Respondents, CCL Custom Manufacturing, Inc. (formerly Peterson/Puritan, 
Inc.) ("CCL"), Bestfoods (formerly CPC International, Inc.) and EPA, hereby modify the 
rights and obligations of the Respondents as originally created in: (1) the Administrative 
Order on Consent signed by EPA on April 29, 1987 and by Peterson Puritan, Inc. on May 21, 
1987 ("Consent Order"), and (2) the First Amendment to the Administrative Order on Consent 
signed by EPA and CPC International, Inc. on March 10, 1992 ("First Amendment"). These 
modifications are set forth in this Second Amendment to the Administrative Order on Consent 
("Second Amendment"). Under these modifications: (1) the performing Respondent CCL 
("Respondent CCL") agrees to perform a Remedial Investigation and Feasibility Study 
("RI/FS") at the Second Operable Unit of the Peterson/Puritan, Inc. Superfund Site (hereinafter 
called "OU-2"), and (2) the contributing Respondent Bestfoods ("Respondent Bestfoods") 
agrees to assume financial responsibility for those EPA costs associated with the RI/FS at OU­
2 as further defined in Paragraphs 43 and 44 of this Consent Order, as amended. In the event 
that Respondent Bestfoods does not fulfill its legal responsibilities, EPA is not precluded from 
pursuing Respondent CCL for all costs accrued pursuant to Paragraphs 43 and 44 of this 
Consent Order, as amended. OU-2 is defined at Appendix I of the Consent Order, as 
amended. The activities constituting the RI/FS are described and defined in the Statement of 
Work ("SOW") as set forth in Appendix I of this Second Amendment. The Consent Order, as 
amended, is issued pursuant to the authority vested in the President of the United States by 
Section 122(d)(3) (relating to a settlement agreement for action under Section 104(b)) of the 
Comprehensive Environmental Response, Compensation, and Liability Act of 1980 
("CERCLA"), as amended. This authority has been delegated to the Administrator of the EPA 
by Executive Order 12850, 52 Fed. Reg. 2926, further delegated to the Regional 
Administrator of EPA Region I by EPA delegation No. 14-14C, and further delegated to the 
Director, Office of Site Remediation and Restoration ("OSRR"), by EPA Region I Order No. 
1200, dated June 30, 1995. CCL Custom Manufacturing, Inc., a Texas Corporation, duly 
authorized and existing under the laws of Texas, agrees to undertake all actions required by the 
terms and conditions of the Consent Order, as amended. Respondent Bestfoods recognizes that 
while it is not the performing respondent for conducting the RI/FS activities for OU2, its 
obligations under the Consent Order, as amended, remain. The Respondents consent to and 
will not contest EPA jurisdiction regarding the Consent Order, as amended. 

2. In entering into the Consent Order, as amended, the mutual objectives of EPA and 
the Respondent CCL are: to determine fully the nature and extent of the threat to the public 
health or welfare or the environment caused by the release or threatened release of hazardous 
substances, pollutants or contaminants at or from OU-2; and to provide to EPA information for 
its use in evaluating alternatives for the appropriate extent of remedial action to prevent or 
mitigate the migration or the release or threatened release of hazardous substances, pollutants, 
or contaminants at or from OU-2. The activities conducted pursuant to the Consent Order, as 
amended, are subject to approval by EPA and shall be consistent with: CERCLA, as 
amended; the National Contingency Plan ("NCP") 40 C.F.R. Part 300; and, including but not 
limited to, Guidance for Conducting Remedial Investigations and Feasibility Studies Under 
CERCLA, Conducting Remedial Investigations/Feasibility Studies for CERCLA Municipal 



Landfill Sites, Presumptive Remedy for CERCLA Municipal Landfill Sites, Risk Assessment 
Guidance for Superfund (RAGS, Vol 1, A-D), other OSWER Directives as identified in 
Appendix I of this Amendment or otherwise applicable, EPA Region I-New England 
Compendium of Quality Assurance Project Plan Requirements and Guidance, EPA Region I 
Low Stress (low flow) Purging and Sampling Procedure for the Collection of Ground Water 
Samples from Monitoring Wells, and other Regional Technical Directives as identified in 
Appendix I of the Consent Order, as amended, or otherwise applicable. If any inconsistencies 
exist between any of the above laws, regulations, or guidance documents, CERCLA, as 
amended, shall govern which takes precedence. Further, if any of the above laws regulations 
or guidance documents are amended prior to the signing of a Record of Decision for a final 
remedial action at OU-2, EPA may amend the SOW to reflect such amendments, or develop a 
new SOW and Respondent CCL shall conduct all activities required by the new or amended 
SOW. 

3. The Peterson/Puritan Site is located along the Blackstone River between the Towns 
of Cumberland and Lincoln in Rhode Island. The Site is about two miles long and extends 
approximately 2000 feet to the east and to the west of the main river channel of the Blackstone 
River. The above is a description of the approximate extent of the Site which, in fact, may be 
larger due to the migration of contamination. OU-2 is a portion of the Site that is located 
along the Blackstone River. This River forms the boundary between the Towns of 
Cumberland and Lincoln, Rhode Island. OU-2 is comprised of a former landfill, a former 
transfer station, a portion of the Blackstone River, flood plain and wetlands, borrow areas, the 
former Lennox Street municipal well and Quinnville municipal wellfield, and other areas that 
are further described in Appendix I. 

6. Based upon information supplied to EPA by the Respondents and others, 
hazardous substances have been detected and may be migrating in groundwater from OU-2. 
These hazardous substances include, but are not limited to, volatile organic contaminants such 
as trichloroethylene, freon 11, 1,2-dichloroethene, 1,1,1-trichloroethane, benzene, and metals 
such as chromium, nickel and lead in groundwater. Hazardous substances detected in soils and 
sediments include, but are not limited to, benzo(a)pyrene, chrysene, indeno(l,2,3+cd)pyrene, 
bis(2hexyl)phthalate, arochlors, and asbestos insulation/transite. 

12. Respondent CCL, formerly Peterson Puritan, Inc., neither admits nor denies 
such status, but agrees to perform the obligations in this Consent Order, as amended, as a 
"generator" within the meaning of Section 107(a)(3) of CERCLA, 42 U.S.C. § 9607(a)(3). 
No recitation contained within this Paragraph 12 shall be deemed an admission on the part of 
Respondent CCL in connection with any future actions, other than actions seeking enforcement 
under this Consent Order, as amended. 

12a. For the purposes of this Consent Order, as amended, Respondent Bestfoods 
neither admits nor denies such status, but agrees to assume financial responsibility for 
Paragraphs 43 and 44 of this Consent Order, as amended, pursuant to its status as a signatory 
to the First Amendment to the Administrative Order on Consent. No recitation contained 
within Paragraph 12a. shall be deemed an admission on the part of Respondent Bestfoods in 



connection with any future enforcement actions, other than actions seeking enforcement under 
this Consent Order, as amended. 

26. Documents, including reports, approvals, disapprovals, and other 
correspondence, to be submitted pursuant to the Consent Order, as amended, shall be sent to 
the following addresses or to such other designated persons in writing: 

(1) Documents, to be submitted to EPA should be sent as hard copy in triplicate, with 
two such copies being bound, one copy being unbound and identified as a photo-copy ready 
original, and one delivered via electronic media to: 

David J. Newton 
Regional Project Manager 
US Environmental Protection Agency 
New England 
1 Congress Street 
Suite 1100 (HBO) 
Boston, MA 02114-2023 
email: newton.dave@epa.gov 

(2) Documents, to be submitted to RIDEM-OWM should be sent as hard copy in 
triplicate, with two such copies being bound, with one copy being unbound and identified as a 
photo-copy ready original, and one delivered via electronic media to: 

Louis R. Maccarone 
Project Manager 
RI Department of Environmental Management 
Office of Waste Management 
235 Promenade Street 
Providence, RI 02908 
email: lmaccaro@dem.state.ri.us 

(3) Documents to be submitted to the Respondent CCL should be sent to: 

CCL Custom Manufacturing, Inc. 
c/o Harry Tourville 
6133 North River Road 
Suite 800 
Rosemount, IL 60018 
htourville@cclcustom. com 

With copy to: 

Jonathan A. Murphy, Esq. 
Lester Schwab Katz & Dwyer 
120 Broadway 



New York, NY 10271 
email: jmurphy@lskdnylaw.com 

(4) Documents to be submitted to the Respondent Bestfoods should be sent to: 

David Rogers 
Director of Environmental Regulatory Affairs 
Unilever/United States 
700 Sylvan Ave. 
Englewood, NJ 07632 
email: David.Rogers@unilever.com 

With copy to: 

Dennis H. Esposito, Esq. 
Adler Pollock & Sheehan P.C. 
2300 Financial Plaza 
Providence, RI 02903-2443 
email: desposito@apslaw.com 

27. EPA may determine that tasks, including remedial investigatory work and/or 
engineering evaluation, are necessary as part of the RI/FS at OU-2 in addition to EPA-
approved tasks and deliverables, including reports which have been completed pursuant to the 
Consent Order, as amended. Respondent CCL shall implement the additional tasks which EPA 
determines are necessary as part of a RI/FS and which are in addition to the tasks detailed in 
the RI/FS Work Plan or amendments thereto. The additional work shall be consistent with 
CERCLA, as amended, the NCP, written OSWER Directives and EPA Guidance Documents 
as applicable, and completed in accordance with the standards specifications, and schedule 
determined or approved by EPA. 

4la. In addition to paying the stipulated penalties assessed pursuant to Paragraph 41, 
in the event of a violation of the terms of this Consent Order, as amended, Respondent CCL 
agrees to provide an amount calculated pursuant to the chart set forth below to perform an 
EPA approved project which will improve, protect, or reduce risks to public health, and/or the 
environment in the Rhode Island segment of the Blackstone River Valley National Heritage 
Corridor as set forth below. The project will be carried out by the Respondent CCL or under 
contract with a nonprofit organization or state entity that is selected by Respondent CCL and 
approved by EPA. 

Period of Failure to Perform: 
lst-5th day $ 500.00 per day per violation 
6th-10th day $1000.00 per day per violation 
Each day thereafter $2000.00 per day per violation 

Following receipt of a written demand by EPA for stipulated penalties assessed 
pursuant to Paragraph 41, Respondent CCL shall submit within thirty (30) days one or more 



detailed good faith project proposals to EPA for approval. A good faith proposal shall consist 
of a project or projects designed to restore or protect natural environments or improve the 
overall condition of the Rhode Island segment of the Blackstone River Valley National 
Heritage Corridor ecosystem. Such project(s) may include: restoration of wetlands; purchase 
and management of a watershed area; protection of endangered species or habitat; or other 
environmentally protective measures above and beyond what is already required under this 
Consent Order, as amended, or any other legal obligation. EPA shall review the proposal(s) 
and inform Respondent CCL, in writing, of its approval, conditional approval (subject to 
modification by Respondent CCL of the proposal in accordance with EPA's comments), or 
disapproval of each proposal. If EPA disapproves any of the project proposals or conditionally 
approves a project proposal subject to modification, Respondent CCL shall have not more than 
thirty (30) days from its receipt of EPA's written disapproval or conditional approval, either to 
modify the proposed project and resubmit it for EPA approval, or to propose one or more 
additional projects. Within thirty (30) days following EPA approval of the project, 
Respondent CCL shall begin performance of the approved project. If Respondent CCL fails to 
carry out the terms of this Paragraph within the specified period of time, the amount to be 
spent on the project shall increase by three hundred dollars ($300) per day starting on the day 
after performance is due and shall continue to accrue until the terms of this Paragraph are fully 
satisfied. If EPA and Respondent CCL are unable to agree upon a project, Respondent CCL 
shall submit the disputed project to the EPA Region 1 Director of Office of Site Remediation 
and Restoration for dispute resolution in accordance with Paragraph 40 of this Consent Order, 
as amended. 

43. At the end of each fiscal year, EPA shall submit to Respondent Bestfoods an 
accounting of all response and oversight costs relating to the RI/FS for OU-2 incurred by the 
U.S. Government and interest thereon with respect to the Consent Order, as amended. 
Respondent CCL shall receive a copy of all response and oversight costs. Respondent 
Bestfoods shall, within 30 calendar days of receipt of that accounting, remit a check for the 
amount of those costs and interest made payable to the Hazardous Substance Response Trust 
Fund. Checks should specifically reference the identity of the Site and be addressed to: 

U.S. Environmental Protection Agency 
EPA New England 

Superfund Accounting 
P.O. Box 360197 M 

Pittsburgh, PA 15251 

A copy of the transmittal letter should be sent to the Project Coordinator. 

44. Respondent Bestfoods shall reimburse the U.S. Government for all direct and 
indirect costs related to the RI/FS at OU-2 under the Consent Order, as amended, including, 
without limitation: 

A. All costs incurred by EPA under or in connection with the preparation and 
implementation of an oversight contract or arrangement by which EPA will secure assistance in 
overseeing and reviewing the RI/FS conducted by Respondent CCL under the Consent Order, 
as amended; 



B. All costs incurred by EPA in preparation of an RI/FS Oversight Work Plan 
for OU-2; 

C. All costs incurred by EPA in implementing tasks under said Work Plan; and 
such penalties incurred by EPA with respect to contracts entered into by EPA or its contractors 
solely to the extent such penalties are incurred as a result of Respondents' conduct in failing to 
meet their obligations pursuant to this Consent Order, as amended; 

D. All costs incurred by EPA in the development and implementation of a 
Community Relations Plan related to RI/FS activities at OU-2; 

E. The cost of EPA and/or its contractor performing any of Respondents' 
obligations under the Consent Order, as amended; 

F. All administrative costs, including attorneys fees, incurred by EPA in 
negotiating, and monitoring compliance with, the Consent Order, as amended, and the 
accompanying amendments; 

G. All costs incurred by ATSDR in conducting a Health Assessment for OU-2 
as it relates to RI/FS; 

H. All costs incurred by the federal Trustees in conducting Natural Resource 
Damage Assessments for OU-2 to the extent it relates to the RI/FS; 

I. All costs incurred by EPA under a cooperative agreement, or an inter-agency 
agreement related to RI/FS activities at OU-2; and 

J. All costs incurred by EPA related to community relations activities to the 
extent it relates to OU-2. 

59. The provisions of the Consent Order, as amended, shall be deemed satisfied 
upon the issuance of the Record of Decision for OU-2 by EPA. For the purposes of the 
Consent Order, as amended, the issuance of the Record of Decision for OU-2 by EPA shall be 
a determination that the Respondents have demonstrated, to the satisfaction of EPA, that all the 
terms of the Consent Order, as amended, including the additional tasks, have been completed. 
Upon the issuance of the Record of Decision for OU-2 by EPA all obligations and duties of the 
Respondents arising under the Consent Order, as amended, shall terminate. This shall not, 
however, terminate Respondents obligation to pay for past costs, response and oversight costs, 
and any stipulated penalties under demand by EPA including the environmental improvement 
project required pursuant to Paragraph 41a of the Consent Order, as amended. 

IT IS SO AGREED AND ORDERED:


L. Meaney, Director 
I) Office of Site Remediation and Restoration 

U.S. Environmental Protection Agency 



r, T- t (. L i iBy 
Respondent| Title Date 

CCL Custom Manufacturing, Inc., formerly Peterson/Puritan, Inc. 

June 21. 2001 
Respondent, Title Date 

Bestfoods, formerly CPC International, Inc. 



By 
Respondent, Title Date 

CCL Custom Manufacturing, Inc., formerly Peterson/Puritan, Inc. 

By 
Respondent, Title Date 

Bestfoods, formerly CPC International, Inc. 
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Final as of November, 2000 

STATEMENT OF WORK FOR REMEDIAL INVESTIGATION AND FEASIBILITY STUDY 
FOR THE PETERSON/PURITAN. INC. SITE, OPERABLE UNIT 2: 

J. M. MILLS LANDFILL 

SECTION 1: OBJECTIVES, REPORTING REQUIREMENTS, AND SCHEDULE 

I. OBJECTIVES and DESCRIPTION 

The primary objective of the Remedial Investigation and Feasibility Study (RI/FS) shall be to 
assess the Peterson/Puritan, Inc. Superfund Site conditions and to evaluate alternatives to the 
extent necessary to select a remedy for the Site; as defined in the Administrative Order by 
Consent (Consent Order), CERCLA Docket No. 1-87-1064, May 29,1987, and as further 
amended and agreed upon on March 10, 1992 under the First Amendment to the 
Administrative Order on Consent and Memorandum of Understanding, and as further 
amended on July 13, 2001 under the Second Amendment to the Administrative Order on 
Consent. 

Under the terms and agreements set forth under the Consent Order and amendments thereto, 
CCL Custom Manufacturing, Inc. is the Respondent of record. Thus the term "Respondent" 
(as used herein) shall mean CCL Custom Manufacturing, Inc., and its contractors, as those 
parties performing the Work for Operable Unit 2 (OU 2) of the Site. The term "Work" shall 
mean all activities the Respondent is required to perform to implement the OU 2 RI/FS 
described in the Consent Order, as amended, and subsequent amendments thereto, this 
Statement of Work (SOW), and any modifications thereto, including all activities set forth in 
any plans or schedules required to be submitted pursuant to the SOW. This Work shall be 
consistent with the National Contingency Plan (NCP) and relevant guidance. The Remedial 
Investigation (RI) and Feasibility Study (FS) shall be conducted simultaneously as integrated, 
phased studies leading to selection of a remedy. The integration and phasing of the RI and FS 
reflects the intent of the United States Environmental Protection Agency's policy for RI/FS 
studies at private, municipal and/or co-disposal landfill sites as reflected in Guidance for 
Conducting Remedial Investigation and Feasibility Studies Under CERCLA (EPA/540/G-
89/004, OSWER Directive 9355.3-01 October 1988), Conducting Remedial 
Investigations/Feasibility Studies for CERCLA Municipal Landfill Sites (EPA/540/P-91/001 
OSWER Dir. 9355.3-11 February 1991), and the National Contingency Plan (NCP) (40 CFR 
Part 300). Previously collected data relevant to OU-2 will be considered historical and used to 
the extent possible to streamline the RI/FS process. The United States Environmental 
Protection Agency (EPA) may approve reasonable modifications to the SOW and will reject 
any requests for modifications that are not consistent with CERCLA, the NCP, the CERCLA 
guidance listed above, or other relevant CERCLA guidance documents. 

The Second Operable Unit (OU-2) of the Peterson/Puritan, Inc. Superfund Site is located 
predominately in town of Cumberland in the north-central portion of the State of Rhode 
Island, and includes a small segment within the town of Lincoln. OU-2 is also known locally, 
and in part, as the J. M. Mills Landfill. The Study Area is surrounded by industrial, residential 



and semi-rural properties Bordering the Site to the north is the Hope Webbing Company 
property located at 88 Martin Street To the south is the Stop and Shop Market (and strip 
mall) on Mendon Road (Route 122) To the east is the Mackland Sand and Gravel operations 
and wetlands also known locally as "New River" Finally, to the west is the Blackstone Rive  r 
and Canal Access to the Study Area are from gravel and paved easements paralleling the 
Providence and Worcester Railroad tracks in the Town of Cumberland from Martin Street to 
the north and Route 122 (Mendon Road) to the south The Study Area includes, but is not 
limited to, the land owned or operated by Joseph Marzalkowski and his agent(s) during the 
time of disposal This description is further defined as the area encompassed by the fence line 
erected by the EPA under consequent removal actions (location of the primary landfill 
operation), the associated debris fields, staging areas, and disposal trenches along the bank of 
the Blackstone River, gravel/paved access roads in the immediate vicinity, the former Transfer 
Station property(s) and the Railroad easement south to, and including, the Pratt Dam, the 
associated river channel(s), a small unnamed island within the river, adjacent wetlands, and 
the former Lennox Street municipal well and Quinnville municipal wellfield 

EPA has reason to believe the Site was used for disposal of wastes, including wastes 
containing hazardous substances, from approximately 1954 to 1986 Within this period of 
time, the property was primarily used as a privately-owned, co-disposal landfill Sewer sludge 
was also disposed at the facility as part of the daily operation Various types of large, bulky 
solid materials (including, but not limited to, tanks, crushed drums, pre-formed concrete 
structures, railroad ties, demolition debris) are deposited along side of the landfill, along the 
north and south access roads and along the bank of the river. The now closed Lennox Street 
municipal well in Cumberland is located approximately one thousand (1000) feet South-east 
from the flank of the landfill. This well was closed by the Rhode Island Department of Health 
in 1979 due to the presence of volatile organic contaminants found in the supply water. The 
Quinnville Wellfield, immediately across the river in Lincoln, was also closed during this 
period of time. 

Preliminary samples taken from the Site indicate the presence of volatile organic contaminants 
including, but not limited to, trichloroethylene, freon 11,1,2-dichloroethene, 1,1,1-
trichloroethane, benzene and metals such as chromium, nickel, and lead, in groundwater. 
Contaminants found in soils and sediments include benzo(a)pyrene, chrysene, 
indeno(l,2,3+cd)pyrene, bis(2-ethylhexyl)phthalate, aroclors, and asbestos insulation/transite. 

EPA included the Peterson/Puritan, Inc. Site (which includes the J. M. Mills Landfill) on the 
Superfund National Priorities List on September 8,1983. EPA has conducted two separate 
removal actions on the landfill (September 25, 1991 and September 12, 1997, respectfully) to 
prevent and maintain controls of unauthorized access to the property and to protect against 
exposures to identified harmful contaminants until further assessments can be made EPA is 
in the planning stages of initiating a RI and FS to further assess the need for additional 
environmental response(s) at this portion of the Site. This document presents the scope and 
role of such activities 
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A. Remedial Investigation 

The objectives of the RI portions are to: 

1. define the source(s), nature, extent, and distribution of contaminants released; 

2. determine and quantif y all potential exposure pathways that may pose a threat 
to human health or the environment; 

3. provide sufficient information to assess the risks to human health and to the 
environment; and 

4. provide sufficient technical and site characteristic information to form the basis 
from which to evaluate a range of remedial alternatives, conceptually design 
remedial actions, select a remedy, and issue a record of decision. 

If EPA at any time during the OU 2 RI/FS process determines that any of these 
objectives are not fully met, additional work plans, studies or other appropriate 
activities necessary to comply with the NCP and CERCLA guidance shall be designed 
and performed until EPA decides that the NCP and CERCLA guidance have been 
satisfied and no further investigation is necessary to achieve the goals and intentions of 
the Comprehensive Environmental Response, Compensation, and Liability Act of 
1980 (CERCLA). 

The RI shall include, but is not limited to, data gathering (samples, monitoring, and 
testing), and developing methodology, procedures and assessments for characterizing 
the physical and chemical attributes of the Site. 

The procedures used to address the objectives listed above may include, but are not 
limited to, evaluating all existing Site information including data generated by the 
Respondent, EPA, State of Rhode Island, and their respective contractors; identifying 
data gaps; performing field sampling and laboratory analyses; conducting bench scale 
and/or field pilot studies; and consulting all available applicable, or relevant and 
appropriate human health and environmental regulations and/or laws. 

B. Feasibility Study 

The objectives of the FS portions are to: 

1. review the applicability of various remedial technologies, including innovative 
technologies, to determine whether they are appropriate remedies for the Site; 

2. determine if each alternative developed by combining technologies is effective, 
by evaluating in the short and long term whether it is: 



(a) effective, 
(b) implementable, and 
(c) cost effective, but cost shall only be used to evaluate alternatives of 

similar effectiveness; 

3. evaluate each alternative or combination of alternatives through a detailed and 
comparative analysis based upon the nine (9) criteria listed in the Guidance for 
Conducting Remedial Investigations and Feasibility Studies Under CERCLA 
(EPA 540/G-89/004 OSWER Dir. 9355 3-01 October 1988) and any criteria 
identified in the effective NCP (40 CFR Part 300) or CERCLA as amended; 
and 

4. provide direction to the RI portions to ensure that sufficient data of the 
appropriate type is gathered to evaluate a range of remedial alternatives, 
conceptually design remedial actions, select a remedy, and issue a record of 
decision based on the factors mentioned in the objectives listed above. 

The FS includes, but is not limited to, conceptualizations, engineering analyses, cost 
analyses, and time frames for the achievement of clean-up goals. The guidance 
document: Conducting Remedial Investigations/Feasibility Studies for CERCLA 
Municipal Landfill Sites (EPA/540/P-91/001 OSWER Dir. 9355.3-11 February 1991) 
may be used to streamline the Feasibility Study for this Site. 

0. REPORTING REQUIREMENTS 

All data, methods, and interpretations must be: 

A. scientifically and technically sound with all assumptions, biases, potential deficiencies, 
safety factors, and design criteria explicitly stated; 

B. discussed with observations and interpretation clearly identifiable and distinguishable; 

C. discussed with all supporting reference material clearly identified and included; 

D. concisely illustrated and presented in separate graphs, charts, maps, plans and/or 
cross-sections where possible so that the text provides a discussion of such 
illustrations; 

E. linked to each and every objective for which they were completed and to which they 
are applicable; and 

F. sufficient to satisfy the objectives of the RI and FS listed above. 



HI. SCHEDULE: STEPS AND DELIVERABLES 

A. RI/FS Steps 

The Respondent shall perform the RI/FS as presented in this SOW, Table 1 herein, 
future approved Work Plans, and as generally described in the EPA guidance 
document Conducting Remedial Investigations/Feasibility Studies for CERCLA 
Municipal Landfill Sites (EPA/540/P-91/001 OSWER Dir. 9355.3-11 February 1991). 
The process outline presented herein is based on this guidance and a current 
understanding of the Site. The integrated RI/FS process ensures an orderly selection of 
a remedy. Site data needed to perform the FS shall be identified as early as possible in 
the RI. However, the results of investigations during the RI/FS may require changes in 
the described process. 

B. RI/FS Deliverables 

Deliverables for each step of the RI/FS shall be identified in the RI/FS work Plan, as 
approved. The actual number of deliverables may vary depending on: 

1. mutually agreeable changes to the schedule; 

2. tasks within RI/FS steps, particularly the tasks planned for the scoping of the 
RI/FS (step 1) and the initial site characterization (step 2); 

3. revisions based on EPA review; 

4. requests for additional field studies, analyses, and documentation by EPA or 
the Respondent; and 

5. the quality and completeness of Respondent's work. 

EPA will consult with the Rhode Island Department of Environmental Management, 
Office of Waste Management (RIDEM-OWM) in its review of each major deliverable 
as described on Table 1; however, EPA retains the authority to approve or disapprove 
the deliverables. The number of paper copies of any documents submitted for review 
shall be three (3) to EPA, three to RIDEM, and a minimum of one (1) copy to each key 
technical support contact for which EPA identifies to receive copy of a specific 
deliverable. In addition, an electronic copy of each deliverable shall be submitted to 
EPA in a Corel 8 (or convertible) word processing format for EPA's future use. 



C RI/FS Schedule 

Initiatio n of the OU-2 RI/FS schedule and submittal of the Work Plan(s) by the 
Respondent for the Work shall be triggered by \ \nt te n notice from EPA to the 
Respondent to proceed and continue with the Work as described herein, pursuant to 
the Administrative Order by Consent (Consent Order), CERCLA Docket No 1 -87­
1064, May 29,1987, and as further amended and agreed upon under the First 
Amendment to the Administrative Order on Consent and Memorandum of 
Understanding, March 10, 1992 to perform the RI/FS for the Site, and as further 
amended and agreed upon under the Second Amendment to the Administrative Order 
on Consent on July 13, 2001 and as may be otherwise modified and agreed upon by the 
Parties in writing Initiation of additional studies or the other phases of this RI/FS 
shall be triggered by written notice from EPA (see Section 6 of this SOW) EPA may 
give notice to start a component of the study even if prior steps have not been 
completed. 

The approved schedule for the Work shall be submitted with the Work Plan for the 
RI/FS. It shall also accompany each of the major predetermined dehverables and 
monthly progress reports The approved schedule submitted with the Work Plan shall 
include the milestone dehverables identified in Table 1. The approved schedule shall 
also provide further detail so as to include field work components, Interim Deliverable 
submittals, and other critical path components determined to be necessary by either 
EPA or the Respondent to track the progress of the RI/FS The schedule shall reflect 
Agency technical review of up to four (4) weeks from date of receipt of material, 
unless otherwise noted. 

It is anticipated that from time to time during the RI/FS the Respondent may request, 
or EPA may require, that certain written information be provided for technical review, 
Agency oversight, or for the purpose of providing technical direction or modification 
to the Work. The Work Plan(s) shall anticipate, and plan for, the need for this 
information sharing and issue resolution throughout the performance of the RI/FS. On 
each of these occasions, a technical memorandum detailing the issue(s) shall be 
provided by the Respondent to EPA and RIDEM for review and comment. Unless 
otherwise agreed, the Respondent shall give verbal notice of not less than seventy-two 
hours of the impending submittal. Technical memoranda provided for this purpose are 
not considered to be formal submittals for the RI/FS but may be used as reference 
material and included as an appendix in support of the Study. 

It is also anticipated that technical meetings will be required to present data and 
results, lend technical direction, and periodically report on the progress of the RI/FS. 
The Work Plan(s) shall anticipate, and plan for, the need for these periodic technical 
meetings during the course of the RI/FS. Unless otherwise agreed, the Respondent 
shall give written notice, including an agenda, no less than three (3) weeks prior to the 
accepted meeting date. 



TABLE 1 

Schedule of Milestone Tasks 

ACTIVITY DELIVERABLE 

1 . Notice to Proceed Response to EPA Notice 

2. Phase 1 RI Initiate Work Plans and Field Scoping 

3. Initial Site Characterization Initiate Field Work 

4. Baseline Risk Assessments-
Interim Dehverables (HH and 
ECO risk on parallel 
schedule) 

Interim Dehverables 1, 

2, 

3, 

5. Initial Site Characterization 
Report 

Compile and submit for EPA review a 
Data Base Summary Report and Initial 

Site Characterization Report 

6. Phase IB Field Work Compile/Submit Work Plan 

7. Initial Screening of 
Alternatives Report, (w/ Phase 
IB summary data report, and 
revised Baseline Risk 
Assessments as may be 
required to resolve Phase IB 
results) 

Compile/Submit Report(s) 

8. Draft Remedial Investigation Compile/Submit Report 

9. Post Screening Field Work Compile/Submit Work Plan 

10. Draft Feasibility Study Compile/Submit Report 

11. Final RI/FS Report Compile/Submit Report 

DUE DATE 

effecme date of this AOC/SOW 

v v / i  n thirty (30) days of effective date 

w/m one hundred-twenty (1 20) days of 
effective date and with EPA notice to 

proceed 

w/m 240 days of effective date 

w/m 260 days of effective date 

w/m 280 days of effective date 

w/m 270 days of effective date 

TBD (based upon data requirements m 
support of Draft RI Report) 

w/in 390 days of effective date 

w/in 420 days of effective date 

TBD (based upon data requirements in 
support of Draft FS Report) 

w/in 480 days of effective date 

w/in 600 days of effective date 
(unless otherwise amended by EPA 

due to increased field scope relevant to 
Activity #6 and/or #9 above which 

delays final reporting) 



SECTION 2: SCOPING OF THE RI/FS 

OBJECTIVES 

The scoping of the Rl/FS shall ensure that the Respondent: 

A. understand the objectives of the RI/FS; 

B. develop procedures to meet the RI/FS objectives, including those for field activities; 

C. initiate the identification of federal or state Applicable or Relevant and Appropriate 
Requirements (ARARs) which shall provide criteria for remedy selection at OU-2; 

D. assemble and evaluate existing data, identify data gaps, and resolve inconsistencies; 

E. develop a conceptual understanding of the study area based on the evaluation of 
existing data based upon the conclusions reached in D above, and other pertinent 
information relied upon; 

F. identify likely response scenarios and potentially applicable technologies and operable 
units that may address Site problems; 

G. undertake limited data collection efforts or studies where this information will assist in 
scoping the RI/FS or accelerate response actions, and begin to identify the need for 
treatability studies, as appropriate; 

H. identify the type, quality and quantity of the data needed to assess potential remedial 
technologies, to evaluate technologies that may be combined to form remedial 
alternatives, and to support decisions regarding remedial response activities; 

I. prepare site-specific health and safety plans that shall specify, at a minimum, employee 
training and protective equipment, medical surveillance requirements, standard 
operation procedures, and a contingency plan that conforms with 29 CFR §§ 
1910.120(1)(1) and (1)(2); 

J. develop sampling and analysis plans that shall provide a process for obtaining data of 
sufficient quality and quantity, allowing for the use of innovative, rapid data 
assessment protocols, field-derived data production, and/or contaminant screening 
tools, as may be appropriate, to satisfy data gathering and reporting needs; and 

K. draft the negotiated schedule which shows the flow of studies and the submission of 
deliverables. 



II. DELIVERABLES 

A. Overview 

In scoping the RI/FS, the Respondent shall deliver to EPA the following in writing: 

1. Project Operations Plan; 
2. Applicable or Relevant and Appropriate Requirements (ARARs); 
3. Data Requirements of Potential Remedial Alternatives and Technologies; and 
4. Expanded Schedule for the RI/FS. 

Collectively, these documents are referred to as the RI/FS Work Plan. The initial 
RI/FS Work Plan shall describe necessary studies to be done to complete the RI/FS. 
The initial RI/FS Work Plan shall be revised as necessary, and revisions shall be 
submitted prior to each subsequent phase of work as described in Table 1. 

To reduce the submittal of repetitive information contained in each subsequent Work 
Plan, the Respondent shall provide the appropriate cross-references at key places 
within each document. 

The Respondent shall combine these plans to prepare the Project Operations Plan 
(POP). The POP is part of the Work Plan for the RI/FS. The POP is subject to EPA 
review, subsequent requests by EPA for revision, and rewriting by the Respondent 
before the commencement of RI field work at the Site. The four components of the 
POP are discussed in Attachment 1 of this document. Attachment 2 and Attachment 3 
of this document provide the reader with a list of regulations and guidance commonly 
referenced and applied to the RI/FS process. These lists are not to be construed as 
comprehensive, but rather they are to be used as aids in identifying and applying 
appropriate regulations and other reference materials in supporting the RI/FS. 

B. Applicable or Relevant and Appropriate Requirements 

The Respondent shall identify all probable Federal Applicable or Relevant and 
Appropriate Requirements (ARARs), identify State ARARs and identify any local 
requirements. The Respondent shall use the NCP definition of ARARs. The 
Respondent shall also consider the ARAR sections of other Region I Feasibility 
Studies identified by EPA, especially those that have been prepared for sites in the 
State of Rhode Island and which are similar in nature. 

hi addition to ARARs, the Respondent shall also make preliminary determinations on 
the extent that other publicly available criteria, advisories, and guidances are pertinent 
to the hazardous substances, location of the Site, and remedial actions. ARARs and 
other criteria, advisories, and guidances shall be: 
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1. considered in terms of their chemical-specific, location-specific, and 
action-specific attributes; 

2. evaluated for each medium (surface water, ground water, sediment, soil, air, 
biota, and facilities), particularly for chemical-specific ARARs, but including 
other ARARs as appropriate; 

3. distinguished for each technology considered, particularly for action-specific 
ARARs, but including other ARARs as appropriate; and 

4. considered at each major step of the RI/FS where they are indicated. 

In general, identification of chemical and location specific ARARs are more important 
in the beginning steps of the RI/FS, whereas the identification of action-specific 
ARARs gain importance later, during the more FS-oriented steps. If a requirement is 
determined to be not applicable, the Respondent shall subsequently consider whether it 
is relevant and appropriate. When any new site-specific information becomes 
available, ARARs should be re-examined. 

As part of the Feasibility Study, the Respondent shall provide a list in the form of a 
chart of ARARs and publicly available EPA and State criteria, advisories, and 
guidance, and limitations which represent the Respondent's best efforts to identify 
such requirements. The description shall briefly describe the requirements and shall 
include: whether it is a numerical requirement; what it is based upon (i.e., health, 
technical practicality); and what media it is designed for (i.e., surface water, ambient 
air, etc.). The list shall indicate whether each requirement is: potentially applicable or 
relevant and appropriate; chemical-specific, location-specific, or action-specific; 
pertinent to surface water, ground water, soil, air, biota, or facilities; and affixed with 
specific levels or goals to be attained. If specific levels or goals are affixed, they must 
be enumerated in the chart. 

The following shall be consulted during the ARAR identification process: 

CERCLA Compliance with Other Laws Manual: Draft Guidance (August 1988, 
EPA/540/G-89/006). 

CERCLA Compliance with Other Laws Manual: Part n. Clean Air Act and Other 
Environmental Statutes and State Requirements (August 1989, EPA/540/G-89/009). 

Section 4 of Guidance of Feasibility Studies Under CERCLA (EPA, 1985c -
EPA/540/G-85/003), and Appendix E of the Guidance for Conducting Remedial 
Investigations and Feasibility Studies Under CERCLA (EPA/540/G-89/004,OSWER 
Directive 9355.3-01, EPA October 1988) present a partial list of potential ARARs. 
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Additional ARARs must be sought by the Respondent during a thorough search of 
applicable Federal and State environmental statutes and regulations 

The Respondent shall identif  y all site-specific ARARs 

 Data Requirements for Potential Remedial Alternatives and Technologies 

Potential Remedial Action objectives shall be identified for each contaminated 
medium, and a preliminary range of remedial action alternatives and associated 
technologies shall be identified The Respondent shall identify, consistent with the 
National Contingency Plan and applicable guidance, all appropriate remedies that may 
be useful in remediating affected media In discussing potential remedies, EPA 
describes an alternative as a group of technologies, including innovative ones, that will 
achieve certain remedial action goals (see Section 4). The Respondent shall identify 
the various technologies, showing the critical data needed to evaluate such 
technologies, and the performance of technologies grouped into an alternative These 
data requirements shall be initially developed during the Work Plan for the RI/FS and 
shall be further incorporated in all subsequent field investigation Work Plans The 
data shall be obtained during the Initial Site Characterization (Phase 1A of the RI, see 
Section 3), the Phase IB Field Investigation (Phase IB RI, Phase 1 FS, see section 4) 
and shall be further refined during the Post-Screening Field Investigation (Phase 2 RI, 
Phase 2 FS, see Section 5) 

The identification of potential technologies shall help ensure that data needed to 
evaluate the technologies are collected in the Phase 1A and Phase IB field 
investigations. Certain parameters may be common to several possible technologies 
and alternatives. For example, the following parameters for soils are common: 
chemical compounds, soil density, soil moisture, soil types, soil gradation, BTU 
values, total halogens, and total organic carbon. Where capping may be required, 
waste and soil properties such as moisture content, unit weight, strength parameters, 
and chemical and physical data may need to be obtained during the RI through field 
and laboratory testing to evaluate slope stability and rate of settlement. Continued 
settlement monitoring using surficial settlement platforms and settlement anchors may 
be appropriate within the waste areas to collect data to estimate post-construction 
subsidence. Similar common data requirements exist for alternative remedies for other 
media. 

hi addition to the common data requirements, any other data necessary to evaluate a 
particular technology or alternative leading to remedy selection shall be noted in the 
Work Plan and subsequently integrated into each field investigation. The EPA 
Guidance on Conducting Remedial Investigations and Feasibility Studies Under 
CERCLA. (EPA/540/G-89/004, OSWER Directive 9355.3-01, EPA October 1988), 
and the Technology Screening Guide for Treatment of CERCLA Soils and Sludges. 
(EPA/540/2-88/004, September 1988) shall be sources of additional information on 
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identifying alternative remedies and potential innovative technologies. 

A preliminary list of broadly defined alternatives shall be developed by the 
Respondent. Consistent with Sections 4 and 5 of this document, this list shall include 
a range of alternatives in which treatment that significantly reduces the toxicity, 
mobility, or volume of waste is a principal element; one or more alternatives that 
involve containment with l i t t l  e or no treatment, and a no-action altemativ e The 
Respondent shall present a chart, or a series of charts, showing the requirements and 
technologies to be considered for remedial alternativ es In the charts, data 
requirements shall be linked to the Work Plans for each field investigation. 

D. Expanded Schedule for Remedial Investigation/Feasibility Study 

The major deliverables are identified in Table 1. The established schedule along with 
a more detailed, expanded schedule for subtasks shall be included as a component of 
the Work Plan for the RI/FS. Modifications of the schedule must be approved by EPA 
prior to their implementation. 

The schedule shall be presented as a chart, which shall include target data and time 
periods for each deliverable, to the extent possible. The chart shall be updated when 
the schedule changes by showing the original (planned) due date and revisions of the 
due date. 

A copy of the schedule shall be in the preface of each major deliverable of the RI/FS 
and in each monthly progress report required by the RI/FS agreement. 

SECTION 3: INITIAL SITE CHARACTERIZATION: 
Phase 1A Field Investigations 

I. OBJECTIVES 

At its onset, the goal of the Initial Site Characterization shall be to collect all field data which 
can reasonably be assumed to be necessary for the Remedial Investigation (RI) and Feasibility 
Study(FS) and sufficient to select a remedy. The Site characterization shall conform to the 
Work Plan for the RI/FS. The Respondent shall evaluate the previous studies to determine the 
extent to which those studies have satisfied the data requirements described in this section. 
The RI shall contain a detailed description of all completed studies and a description of how 
the data requirements of this section have been satisfied. As necessary to comply with the 
NCP and CERCLA guidance, the Respondent shall characterize and/or describe the following, 
at a minimum: 
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1 extent to which the sources of the hazardous substances can be adequately identified 
and characterized, 

2 amount, concentration, toxicity, environmental fate, transport (e g , bioaccumulation, 
persistence, mobility), phase (e g , solid, liquid), and other significant characteristics of 
each hazardous substance present, 

3 waste mixtures, the media of occurrence, interface /ones between media, and critical 
parameters for decontamination (e g , soil chemistry, soil types, porosity), 

4 hydrogeologic factors (e g , depth to groundwater, hydraulic gradients, hydraulic 
conductivity, proximity to residential wells, flood plains, and wetlands), 

5 climate and water table fluctuation (e g , precipitation, run-off, stream flow, water 
budget), 

6 routes of exposure and receptors, 

7 populations and environmental concerns, including biological communities and 
habitats on or potentially affected by the Site, 

8 extent to which the hazardous substances have migrated or are expected to migrate 
from their original location; 

9. contribution to the contamination of air, land, water, and the food chain; 

10. surface water classifications and existing use designations; 

11. groundwater characteristics and current and potential groundwater uses (e.g., 
characteristics related to the groundwater classes described in the Ground Water 
Protection Strategy. (EPA, 1984)); 

12. extent to which contamination levels exceed health-based levels prompting a necessary 
response action; 

13. waste characteristics that affect the type of treatment possible (e.g., BTU values, pH, 
BOD); 

14. extent to which substances at the Site may be reused or recycled; 

15 potential extent and risk of future releases of substances or residuals remaining onsite; 

16 physical characteristics of the Site, including important surface features, soils, geology, 
hydrogeology, meteorology, and ecology, 
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17. characteristics or classifications of air, surface water, and ground water, 

18 general chaiactcnstics of the waste, includin g quantit ies, type, phase, concentiation, 
toxicity, propensity to bioaccumulatc, peisistence, and mobility, 

19 extent to which the source can be adequately identified and characten/ed, 

20 actual and potential exposure pathways through em ironmental media, 

21 actual and potential exposure routes, for example, inhalation and ingestion, 

22. other factors, such as sensitive populations, that pertain to the characterization of the 
Site or support the analysis of potential remedial action alternatives; and 

23. other physical factors, such as identifying actual or potential physical obstructions to 
conducting or acquiring site characterization information due to physical restrictions, 
obstacles, massive debris, high water, soft terrain, or other, and strategic planning to 
resolve such impediments. 

Using this information, the Respondent shall further define the boundaries of the RI/FS study 
area by identifying and characterizing all source areas and determining the extent of existing 
contaminants and of environmental effects resulting from releases from the Site. The Site 
characterization shall provide information sufficient to refine the preliminary identification of 
potentially feasible remedial technologies, ARARs, and the data needed by EPA to perform 
the Baseline Risk Assessment. 

H. WORK PLAN REQUIREMENTS 

The Site characterization shall specifically consist of the activities and deliverables described 
in this section (Section 3). The investigative and analytical studies shall be tailored to site 
circumstances such that the scope and detail of the analysis is appropriate to the complexity of 
the site problems being addressed. EPA may decide that additional investigations are 
necessary, if remedial technologies are modified, which require additional data for the 
evaluation of alternatives. In this case, upon notification from EPA, the Respondent shall 
prepare a work plan for additional investigations which shall be reviewed by EPA before 
starting the additional investigations. 

For each component of the site characterization, and as necessary to comply with the NCP and 
CERCLA guidance, the Respondent shall establish, at a minimum, and include in the Work 
Plan for the RI/FS the following: 

1. a grid for the soil sampling program, and identification of proposed sampling locations 
for all other media on the developed Site map; 
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2. a description of the locations of suspected contaminated areas and the areas considered 
to represent background levels; 

3. an anticipated number or schedule of samples, subject to the results of field activities; 

4. quality assurance/quality control procedures, including blanks, duplicates, alternative 
analysis conditions, and standards; 

5. a method for determining how the field program shall be adjusted according to the 
initial sampling results; and 

6. the analytical methodology, with preference for field and rapid assay techniques as 
may be practical and allowable given the defined data objectives, to be used for each 
medium including instrumentation and detection limits. 

III. SCHEDULE/DELIVERABLES 

Respondent shall initiate the site characterization study upon EPA's notification to proceed. 
In planning the work, the Respondent shall provide, for EPA's review, proposed deviations 
from the procedures in the work plan before making changes in the field. 

The Respondent shall submit a Data Report, consisting of all data collected during the Phase 
1A field investigations, consistent with the schedule (Table 1 of this document). This report 
shall include all analytical and all validated data in the form of a data base management 
system that is compatible with hardware and software available to EPA Region I personnel, 
and a complete description of all sampling locations. An Initial Site Characterization Report 
which meets the reporting requirements in this section, shall be submitted consistent with the 
schedule (Table 1 of this document). 

IV. COMPONENTS OF THE SITE CHARACTERIZATION 

A. Site Survey 

The Respondent shall use the base maps prepared for the Limited Field Investigation 
(Section II), or as may otherwise be directed to do so by the Agency, incorporate the 
use of Agency-derived base maps, as appropriate, to display survey data collected at 
the Site. The maps shall contain all standard topographic, physiographic, cultural, and 
facility features, the surveyed locations of all wells (including residential wells), and 
surface sampling locations. The Respondent shall provide to EPA and RTDEM copies 
of deeds and other materials used during the survey and survey field team notes. 
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The Respondent shall prepare maps of smaller scale that show far-field sampling 
locations and the courses of contaminants The basis of one of these maps shall be the 
U S. Geological Survey 7 5-minute quadrangle whic  h includes the Site 

The Respondent shall determine the elevations and horizontal locations of all wells, 
piezometer, and other sampling locations It may be necessary to extend the Site map 
based on the results of the Site characten/ation The Site map shall encompass an area 
as generally described in Section I. Objectives and Description, and in a scale adequate 
to show all pathways of surface water to and from the Site and including run-off from 
the Site, groundwater flow and gradient, detailed surface topography, surface water 
mean depths, and special study locations. The Site survey shall be of sufficient detail 
to adequately support and present descriptions and explanations of areas into which 
contaminants may migrate and/or concentrate in the environment 

B. Soils and Sources of Contaminants 

1. Objectives 

To assess sources of contamination, the Respondent shall, as necessary to comply with 
the NCP and CERCLA guidance, identify/determine the following, at a minimum: 

a. the nature and concentration of each contaminant in the shallow subsurface 
over the entirety of study area, particularly in currently known potential source 
areas within the study area; 

b. the mode of existence of the contaminants, whether as free products or 
chemical complexes (e.g., dissolved in ground water, adsorbed by grains); 

c. the critical parameters for each soil and rock type and layer that is 
contaminated (e.g., soil moisture, soil profile, soil type, density, porosity, grain 
size distribution). This information shall be reported on charts, maps, and 
cross sections; 

d. the waste characteristics and mixtures that affect the type of treatment possible. 
All pertinent physical and chemical characteristics of each compound shall be 
reported in a chart; 

e. the extent to which the contaminants, and/or debris may be recycled; 

f. the background levels for each soil type and stratum at a sufficient number of 
upgradient locations; 

g. the physical properties, limitations and other materials handling aspects of the 
contaminated material, soil and/or other media sources that are contaminated; 
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and 

h the estimated volumes of materials, soils and other sources that are 
contaminated for a range of contaminant levels 

2 Work Plan Requirements 

The detailed plan for the investigation of soils and contaminant sources shall be part of 
the FSP The plan shall describe and justify the approximate numbers and locations of 
borings, test pits, and samples The Soil Screening Guidance, (OSWER Dir 9355 4­
14FS, EPA/540/R-94/101, December 1994) shall be used as a tool to assess soils The 
plan shall identify and describe appropriate soil and source media sampling protocols 
and techniques (such as rapid bio-assessment technologies, x-ray fluorescence (XRF) 
analysis, ENCORE®, California Modified Split Spoon, or equivalent soil sampling 
protocols, vertical profiling techniques) as may be instrumental in assessing the study 
area The plan shall also provide for the additional sampling, analyses, and quality 
assurance/quality control procedures needed to fulfill the objectives listed previously 

3 Reporting Requirements 

As necessary to comply with the NCP and CERCLA guidance, the onsite sampling 
work shall be sufficient to support, at a minimum, the following analyses which shall 
be performed by the Respondent-

a. a characterization of the vertical and horizontal extent of contamination by 
sampling, based on a range of potential clean-up levels. The extent of 
contamination shall be bounded by sampling points yielding non-detect or 
background concentrations. Analysis shall be supported by isocon maps, area 
calculations, and volume calculations; 

b. an identification and verification of all contaminated source areas within the 
boundaries of OU-2 that may pose a threat to human health or the environment; 

c. a "short list" of indicator compounds (i.e., due to their relative frequency of 
occurrence, toxicity, persistence, concentration, mobility, etc.) that are 
expected to create the worst potential hazard to human health or the 
environment or as related to treatability; 

d. a review of the data to determine if further sampling and analysis are needed to 
accomplish the goals of the investigations; 

e. a determination of the background levels of chemicals for each soil type and 
stratum based on sampling at a sufficient number of locations; 



f. fate and transport modeling to estimate soil concentration action limits based 
on the contamination levels that are preventive of ground-water contamination 
by leaching of contaminants from soil; 

g. enough data on soil and other surface media characteristics to understand the 
requirements of onsite materials handling and pretreatment so that complete 
and accurate cost estimates can be developed for potential non-time cri t ical 
removal and/or the evaluation of remedial alternatives; 

h. an estimate of the volumes of contaminated soils and levels of confidence for 
various action level soil contamination and a plot of these estimates on a graph 
of volume versus clean-up concentration; 

i. an estimate of present and future contamination levels for soil at points of 
potential exposure; 

j. an estimate of the volume and significance of (temporary) storage of waste on 
the flood plain; 

k. an estimate describing the probability or incidence of ground water and/or 
surface water contact with contaminated media, and if likely, an estimate of the 
volume, depth, extent of such wastes in contact with ground water and/or 
surface water; 

1. an estimate in quantitative terms of the impacts on wetlands; and 

m. an estimate of the damage by water level changes related to Site drainage, 
frequence of flooding and pumping. 

Techniques that may be used to identify and delineate potential sources are visual 
observations and interpretations coupled with subsurface observations including, but 
not limited to, test pits and geophysical techniques such as ground-penetrating radar 
and magnetic surveys. When such geophysical techniques are used, results shall be 
verified by borings and test pits and analytical field screening techniques and/or 
laboratory analyses. For geophysical investigations, the Initial Site Characterization 
Report shall include maps that fully delineate anomalies and explain the results. 

Results of the source determination study shall be presented in maps, cross sections, 
charts, tables, and computer data bases. Based on the definition of initial soil sampling, 
the possible need for additional sampling and analysis shall be specified. The analysis 
of data shall be sufficient to map the sources, to show contaminant concentrations in 
three dimensions, and to estimate accurately the volumes of soil should a soil 
excavation and/or decontamination program be required later. Parameters needed to 
evaluate the residual concentrations, characteristics, and behaviors of contaminants 
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shall also be evaluated 

C Subsurface and Hydrogeological Investigations 

1 Objectives 

The Respondent shall plan, conduct, and report subsurface and hydrogeological 
investigations sufficient to characterize and/or describe, at a minimum, the following, 
as necessary to comply \\ith the NCP and CERCLA guidance 

a the nature and extent of contamination sufficiently to define the boundaries of 
all contaminant plumes and to quantify in three dimensions every aquifer, 
including bedrock, 

b a quantitative estimate of the number of years necessary to achieve clean-up 
goals for groundwater extraction, and treatment, monitored natural attenuation, 
and/or other remedial alternatives, 

c the subsurface stratigraphy and structure, for each rock and soil type including, 
but not limited to, hthologies, grain sizes, sorting, permeability, fractunng 
(orientation, frequency, and effects), plasticity index, moisture content, dry 
density, and mineralogy; 

d. the concentration, environmental fate, transport mechanisms, and other 
significant characteristics of each contaminant; 

e. the waste mixtures and partitioning of contaminants between groundwater and 
soil or rock, and determine the phases, including their partitioning coefficients; 

f. a quantification of the hydrogeological factors (e.g., in situ permeability, 
conductivity, and storage capacity of each soil and rock type; depth of saturated 
zone; hydraulic and pressure gradients); 

g. the routes of groundwater migration, transport rates, and receptors. Also 
specifically determine the locations, flow rates, contaminant concentrations, 
and variability for discharge to bodies of surface water; 

h. the seasonal fluctuations in the water table, flow gradients, and contaminant 
concentrations, simultaneously with other factors such as precipitation, run-off, 
and stream flow; 

i. the condition of existing monitoring wells and the need to replace them or a 
portion of their installation materials, 
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j the construction, location, and proximity, of residential, municipal, and 
previously installed monitoring wells, 

k the populations and en\ ironments at i isk, 

1 the extent to which the hazardous substances wil  l migrate once the limits of 
plumes are determined (if modeling studies are involved, the parameters, 
assumptions, accuracy, contingencies of the studies must be explici t l  y stated, 
and a plan established to verify the modeling if a significant risk is indicated 
for a specific population or environment), 

m a review and illustration of groundwater classifications and zoning (the need 
for institutional controls on ground-water use and land use, considering such 
controls as adjuncts to remedial action, must be assessed), 

n all physical and chemical waste characteristics that may affect the possible type 
of treatment (this information must be reported in a chart for each detected 
compound); 

o the potential risks associated with future releases resulting from onsite 
residuals; 

p. the background levels for ground water at a sufficient number of horizontal and 
vertical locations, including unconsolidated overburden and bedrock; and 

q. engineering properties of soils and wastes for settlement and slope stability 
analyses if capping is considered. 

2. Work Plan Requirements 

The Respondent shall design investigations that are sufficient to fully address the 
objectives listed above for the RI/FS. The plan for the subsurface and hydrogeological 
investigations shall be presented in the FSP. The FSP shall also describe the 
locations, methods, field forms, procedures, and types of analyses to be used in 
performing the subsurface and hydrogeological investigations. This description shall 
include specific drilling methods and protocols to be followed and used. In addition, 
innovative field assessment technologies shall be considered to complement the 
investigation and provide real-time analyses for in-field determinations. The Ground 
Water Technical Enforcement Guidance Document (OSWER Directive 9950, 
September 1986) and the Guidance on Remedial Actions for Contaminated Ground 
Water at Superfund Sites (OSWER Dir. 9283.1-2, EPA, December 1988) shall provide 
the framework of these investigations. The plan shall include sampling procedures for 
groundwater following Region I's Low Stress Purging and Sampling Procedure for the 
Collection of Ground Water Samples from Monitoring Wells. USEPA-Region I SOP 
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# GW 0001, Rev 2, July 1996). The plan shall clearly show the relations between the 
objectnes and the studies to be performed (see Sections 1 and 3) The plan shall 
identify a proposed number of new monitoring \ \el l installations to support of the 
hydrogeologic investigations In addition, and as a part of the Initial Field 
Investigation, the previously installed monitoring wells located within the study area, 
including but not limited to, those located at the Lennox Street Municipal Well 
location, the Quinnville Wellfield location and wells located along the perimeter of, 
and both up gradient and down gradient to, the landf i l l shall be identified and 
evaluated for use in support of this RI/FS The plan shall include protocols for 
evaluating natural attenuation as further described in the Technical Protocol for 
Evaluating Natural Attenuation of Chlorinated Solvents in Ground Water. (Office of 
Research and Development, EPA/600/R-98/128, September 1998) The plan shall 
provide, for EPA and RIDEM review, contingency procedures that may be followed in 
the event of unforeseen field conditions. The plan shall allow for additional work 
contingent on the results of the studies described in the Work Plan for the RI/FS 

3. Reporting Requirements 

For the subsurface and hydrogeological investigations, the Respondent shall present 
the results and describe the actual procedures, including when the actual procedures 
differ from those in the work plan, in a section of the Initial Site Characterization 
Report. The section shall contain all data, analyses, maps, cross sections, and charts 
necessary to meet the objectives for which the investigations were performed. 
Illustrations shall clearly identify the data points, values, and the degree of 
interpolation or extrapolation necessary to draw conclusions. 

D. Air Quality Assessment 

1. Objectives 

The Respondent shall characterize and/or describe, the impact of the Site on air 
quality, which may require, at a minimum, the following activities: 

a. identification of all point and area emissions of particulate (for locations where 
intrusive field work may dictate this requirement), volatiles, semi-volatiles, and 
including methane, hydrogen sulfide, and carbon dioxide for the existing 
landfill area, including volatilization from soil, leachate, the river, water, waste 
piles, and other contaminant areas, as necessary to comply with the NCP and 
CERCLA guidance. (Note: For initial characterizations, the organic vapor 
analyzer (OVA) monitoring results would be preferable to photo lomzation 
detector (PDD) results for this purpose, as methane interferes with the lonization 
of many organic compounds). 

b. determination of background levels at a sufficient number of upgradient and 
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upwind locations, 

 chaiacten/ation of emissions as indicated above and whic  h may be a threat to 
human health and the environment (i e , paniculate, vapors, precipitates, and 
gases), and identify the compounds, chemicals, and other complexes of 
concern, 

d estimation of the emission rates and worst case impacts on and off-site for the 
study area (detailed techniques for characterizing air emissions and impacts, 
including but not limited to the use of SUMMA Canisters and Flux Chambers, 
shall be used if screening data indicate a potentially significant concentration), 

e supplementation of ambient air monitoring with the collection of 
meteorological data including ambient temperature, wind speed, wind 
direction, and barometnc pressure, 

f provision for monitoring of ambient air quality as described in plans that shall 
include a description of (a) the sampling methodology (including 
instrumentation, sampling times, locations, detection limits, QA/QC 
procedures) and (b) the analytical methodology including instrumentation, 
detection limits and QA/QC procedures, 

g provision for modeling for potential emission sources, including 
documentation of (a) source characteristics (e.g., emission rates, release height, 
velocity, temperature, source configuration, etc.), (b) meteorological 
conditions, (c) receptor locations, and (d) background concentrations; and 

h. evaluation of the factors that are critical in characterizing the nature and extent 
of airborne contaminants from the Site, such as background air quality. 

2. Work Plan Requirements 

The Respondent shall prepare a plan for the air quality assessment during the scoping 
oftheRI/FS. This plan shall become part of the FSP. Most aspects of the plan shall 
be performed during the Initial Site Characterization. As early as possible in the 
RI/FS, the Respondent shall gather data on the factors critical to assessing impacts on 
air quality, with consideration for the use of innovative, real-time assessment 
technologies in the field. The plan shall allow EPA to review differences between the 
specifications for the field work and the actual field work. The plan shall also provide 
for additional monitoring and studies, if EPA determines they are necessary. 

3. Reporting Requirements 

The results of the air quality assessment shall be submitted to EPA for review, and as 
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part of the Initial Site Characterization Report. Some of the monitoring work shall 
continue throughout the RI/FS The Respondent shall address the control of gaseous 
emissions, including fugitive emissions (c g., control by minimizin g interfaces 
between soil and air and between soil and \\ater, and materials-handling aspects of 
remedial design). 

E. Surface Water and Sediments 

1. Objectives 

The Respondent shall determine the nature, extent, and risks associated with the 
release of each contaminant from the Site to all surface water bodies including but not 
limited to the Blackstone River and associated wetlands. Releases of concern may 
occur through overland flow and ground-water migration. The Respondent shall 
determine the extent to which contamination from the Site has affected or threatens to 
affect human health and the environment. 

The Respondent shall determine the nature and extent of contaminants in the water and 
sediments of all surface drainage areas, both perennial and intermittent, potentially 
affected by contaminants from the Site. Upgradient samples of water and sediment 
shall be collected and analyzed from several locations in each surface water flow path 
that may be affected by contaminants within the study area. The collection and 
analysis of the upgradient samples shall be sufficient to determine background 
concentrations of analytical parameters. Sampling schedules shall include the 
monitoring of seasonal changes, including low flow periods, and shall conform to the 
procedures and requirements of the Project Operations Plan (Section 2). 

2. Work Plan Requirements 

The Respondent shall prepare a plan for surface water and sediment sampling and 
assessment for the Blackstone River during the scoping of the RI/FS. This plan shall 
be part of the FSP. It shall contain provisions for sampling the River extent from 
upstream of the study area (Hope Webbing parcel) to the Pratt Dam, including river 
bank deposits, seasonal flood plain, and potentially affected nearby wetlands, vernal 
pools, and other aquatic locations identified through site reconnaissance. Hydrologic 
assessments shall include surface water velocity measurements, available data on flood 
and dry weather flow patterns, streambed seepage and volumetric flow measurements, 
vertical hydraulic gradients, groundwater/surface water interactions (identifying 
gaining/losing stream reaches), and seasonal flow variations. The plan shall allow for 
EPA's review of proposed differences between the actual field work and the 
specifications for the field work. 
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3. Reporting Requirements 

The surface water and sediment sampling and assessment data shall be compiled and 
presented in the Init ial Site Characterization Report and shall include tables, graphs, 
charts, and other visual aids. These illustrations shall indicate the static levels and 
seasonal fluctuations of water levels and the impacts of those changes on contaminant 
concentration and migration. 

F. Baseline Risk Assessment —Human Health 

1. Objectives 

The Respondent shall conduct a Baseline Risk Assessment for human health and the 
ecology and prepare the necessary risk assessment documents once the evaluation of 
the field investigation information is underway and appropriate the data base for the 
Site is established. The objective of this assessment is to characterize, and quantify 
where appropriate, the current and potential human health and environmental risks that 
would prevail if no further remedial action is taken. The Baseline Risk Assessment 
shall be separated into two components: 1) the human health risk assessment; and 2) 
the ecological risk assessment. The interim deliverables and drafts shall be self-
supporting documents that can be independently reviewed and approved. As final 
draft documents, each will then be appropriately merged as subsections within the 
Remedial Investigation Report. The following paragraphs outline the requirements for 
the Human Health Baseline Risk Assessment. Section G below outlines the 
requirements for the Ecological Risk Assessment. The risk assessment must be done in 
accordance with the guidance, procedures, assumptions, methods, and formats listed 
below. 

US EPA Region I Waste Management Division Risk Updates: 
December, 1992 
August, 1994 
August, 1995 
November, 1996 
September, 1999 

Risk Assessment Guidance for Superfund (RAGS). Volume I: Human Health 
Evaluation Manual: 

Part A. Baseline Risk Assessment. Interim Final. December 1989. EPA 540/1-
89/002. NTISPB90-155581. 

Part B. Development of Risk-Based Preliminary Remediation Goals. December, 1991. 
EPA 540/R-92/003. OSWER Directive 9285.7-01B. NTIS PB92-963333. 
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Part C. Risk Evaluation of Remedial Alternatives. December 1991. EPA/540/R-
92/004. OSWER Directive 9285.7-01C. NTIS PB92-963334. 

Part D, Standardized Planning, Reporting and Review of Superfund Risk Assessments. 
January 1998. EPA 540-R-97-033. OSWER Directive 9285.7-01D. NTIS PB97­
963305. 

Risk Assessment Guidance for Superfund (RAGS). Volume 111 - Part A. 
Process for Conducting Probablistic Risk Assessment. Draft, December 1999. 
EPA 000-0-99-000. 

Supplemental Guidance to RAGS: Calculating the Concentration Term. June 22, 1992. 
OSWER Directive 9285.7-081. 

The Lognormal Distribution in Environmental Applications. EPA Technology 
Support Center Issue. December 1997 

Standard Default Exposure Factors. Interim Final. OSWER Directive 9285.6-03. 
March 25, 1991. 

Final Guidance Data Usability in Risk Assessment (Part A). April 1992. OSWER 
Directive 9285.7-09A. NTIS PB92-963356. 

Guidance for Data Usability in Risk Assessment (Part BV May 1992. OSWER 
Directive 9285.7-09B. NTIS PB92-963362. 

Dermal Exposure Assessment: Principles and Applications. January 1992. EPA 
600/8-91/01 IB. 

Exposure Factors Handbook. Volume 1.1997. EPA/600/P-95/002Fa. 

Exposure Factors Handbook. Volume 2.1997. EPA/600/P-95/002Fb. 

Exposure Factors Handbook. Volume 2.1997. EPA/600/P-95/002Fc. 

Air/Superfiind National Technical Guidance Study Series. Volumes I, n, HI, and IV 
(EPA 450/1-89-001,002,003,004, July 1989). 

Final Soil Screening Guidance, May 17. 1996. Soil Screening Guidance User's Guide. 
Office of Solid Waste and Emergency Response. EPA/540/R-96/018. 

Soil Screening Guidance: Technical Background Document. EPA 540/R-94/126. 

EPA Risk Characterization Program. Memorandum from Administrator Carol 
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Browner. Office of the Administrator, Washington, DC. March 21, 1995. 

Provisional Guidance for Quantitative Risk Assessment of Polycyclic Aromatic 
Hydrocarbons. Office of Research and Development, Washington, DC. EPA/600/R-
93/C89. 

PCBs: Cancer Dose-Response Assessment and Application to Environmental 
Mixtures. Office of Research and Development, Washington, DC. EPA/600'P-
96/001 A. 

Revised Interim Soil Lead Guidance for CERCLA Sites and RCRA Corrective Action 
Facilities. July 14, 1994. OSWER Directive 9355.4-12. 

Additional guidance that may be used to prepare and do the risk assessment are: 

Guidelines for: 
a. Carcinogen Risk Assessment (51 FR 33992, September 24, 1986); 

b. Mutagenicity Risk Assessment (51 FR 34006, September 24, 1986); 

c. The Health Risk Assessment of Chemical Mixtures (51 FR 34014, 
September 24, 1986); 

d. The Health Assessment of Suspect Developmental Toxicants (56 FR 
63798, December 5, 1991); 

e. Exposure Assessment Guidelines (57 FR 22887, 1992); and 

f. Guidelines for Neurotoxicity Risk Assessment. May 1998. EPA/630/R-
95-001Fa. NTISPB98-117831. 

Attachment 3 to this document also offers additional selected EPA guidance and 
directives which identify and outline methods and techniques for data gathering in 
support of the Baseline Risk Assessment. 

2. Work Plan and Reporting Requirements 

a. Components of the Human Health Risk Assessment 

The human health risk assessment must address the following five categories at 
a minimum: 

1. hazard identification; 
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2. dose-response assessment; 

3. exposure assessment; 

4. risk characterization; and 

5. limitations/uncertainties. 

b. Data Acquisition 

The Baseline Risk Assessment shall be based upon information gathered prior to 
and during the RI/FS investigation at the site, as well as on data available 
through peer-reviewed literature. The contractor shall, at the direction of the 
EPA Work Assignment Manager, collect additional field data to support the 
Baseline Risk Assessment. The decision regarding the need for supplemental 
data collection will be made after review of the Phase I RI data by the Remedial 
Project Manager, the Region I Superfund Environmental Assessment Team, and 
the EPA Risk Assessor. Primary importance will be placed upon data collected 
in the field at the site, with data collected from the literature used to support or 
explain field results. 

c. Deliverables 

The final product shall be the Draft Baseline Risk Assessment Report comprised 
of the completed human health assessment. Prior to submission of the final 
report, portions of the Baseline Risk Assessment in the form of interim 
deliverables (as described below) shall be submitted. These interim deliverables 
shall be reviewed and accepted by the Remedial Project Manager prior to the 
Respondent proceeding with the next interim deliverable. Once all interim 
deliverables are accepted a Draft Baseline Risk Assessment Report shall be 
submitted. This shall include the interim deliverables as well as the additional 
information required for the report. Following review and feedback from EPA 
on the Draft Baseline Risk Assessment Report a Revised Draft Baseline Risk 
Assessment Report may be required incorporating EPA's comments and any 
additional validated data that may have bearing on the risk assessment, acquired 
after the completion of the draft report. 

i. First Interim Deliverable—Selection of Exposure Pathways 

A completed Standardized Table 1 (See RAGS Part D) will be 
submitted. The purpose of this deliverable is to identify all plausible 
present and potential future exposure pathways and exposure parameters 
in accordance with the Human Health Evaluation Manual. Supplemental 
Guidance: "Standard Default Exposure Factors" OSWER Directive 
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9285 6-03 (EPA, March 25, 1991)and Region I Risk Updates 

 Selection of Contaminants of Concei n 

A completed Standardized Table 2 will be submitted tor each unique 
combination of scenario time frame, medium, exposuie medium and 
exposure point (See RAGS Part D ) The objecti\e of this delnerable is 
to present an orderly compilation of the available sampling data on the 
hazardous substances present at the site, to identif  y data sets suitable for 
use in a quantitative risk evaluation and to identify contaminants of 
concern upon which the quantitative assessment of risk will be based 

If the number of contaminants detected is so large that quantification of 
health risks for each contaminant would be infeasible then contaminants 
of concern may be selected. Important factors in choosing contaminants 
of concern include contaminant concentration and frequency of 
detection, potential contaminant releases, potential routes and magnitude 
of exposure, environmental fate and transport, and toxicity 

in Second Interim Deliverable—Revised Exposure Pathways 

The contractor shall incorporate any comments received from the 
Agency on Standardized Tables 1 and 2. 

iv. Exposure Point Concentration and Exposure Parameters 

Completed Tables 3 and 4 will be submitted. The purpose of this 
deliverable is to estimate a range of possible exposures which may result 
from actual or threatened releases of hazardous substances from the site, 
i.e., the Reasonable Maximum Exposure and the Central Tendency 
(average). The average and reasonable maximum exposure levels which 
are to be characterized, are defined by the manner in which the 
contaminant concentration (average, upper bound or maximum) is 
coupled with conservative exposure parameters developed for each 
exposure scenario per the first deliverable. The exposure levels shall be 
revised in the draft and/or final risk assessment report, if additional 
validated data is received. 

v. Toxicity Data 

Completed Tables 5 and 6 shall be submitted for the contaminants of 
concern. 

vi. Third Interim Deliverable 



29 

A complete set of Standardized Tables shall be submitted, completed 
Tables 7, 8, 9 and 10 shall be submitted, and revised Tables 1.2.^.4,5. 
and 6 shall be submitted 

The contractor shall incorpoiate any comments received from the 
Agency on the second intenm deliverable In addition, any newly 
acquired validated data shall be incorporated into this deliverable 

d Draft Baseline Human Health Risk Assessment 

The draft Baseline Risk Assessment document shall be submitted after the 
completion and acceptance of the interim dehverables described above 

The Uncertainties and Limitations section shall address shall clearly address the 
major limitations, sources of uncertainty, and if possible, provide an indication 
as to whether they have resulted in an over- or under-estimation of the nsk 

The format of this report shall conform to the chapters and sections as follows 

/ Draft Human Health Risk Assessment 

1 0 Introduction/Hazard Identification 
1 1 Site description and history 

1.11 Present and future land use 
1.1 2. Human receptors (including type, location and 

numbers) 
1 2 Nature and extent of contamination found at site 
1.3. Selection of contaminants of concern 

1.3.1. Health based ARARs (eg MCL/MCLG) 
1.4. Fate and transport 
2.0 Exposure Assessment 
2.1. Exposure pathways 
2.2. Exposure scenarios 

2.2.1. Exposure point concentrations (ug/l, mg/kg, 
ug/m3) 

2.2.2 Exposure dose levels (mg/kg/day) 
3 0 Dose Response Evaluation 
3 1. Dose response criteria for carcinogenic effects 
3.2. Dose response criteria for noncarcmogenic effects 
4.0 Risk Characterization 
4.1 Narrative and tables summarizing the carcinogenic and 

noncarcmogenic risks by exposure pathway for the 
present and potential future exposure scenarios 
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5.0 Uncertainty/Limitations 
6.0 References 
7.0 Appendices 
7.1. Documentation/data 
7.2. Toxicity profiles for contaminants of concern 

Once the draft Risk Assessment document has been reviewed by EPA.a Final 
Human Health Risk Assessment revised in response to EPA, and R1DEM 
comments of the Draft Risk Assessment shall be incorporated int o the draft 
Remedial Investigation Report. 

G. Baseline Risk Assessment —Ecological 

1. Objectives 

The Respondent shall conduct an ecological risk assessment to determine the nature and 
extent of the effects of contamination to the ecological resources on, nearby, or 
otherwise influenced by the Site. A reference site may be required by EPA to be 
designated and sampled for use in determining the impact of the Site on the ecological 
receptors. The extent of the area to be studied shall be determined by the results of the 
Site Characterization, and upon the collection and review of available information 
concerning the biota expected to occur on or near the Site as either resident or transient 
species. As the ecological risk assessment progresses in response to the Site 
Characterization and any additional information obtained and under review by the 
Respondent, EPA or others, it may be necessary to extend, modify and/or redirect the 
scope of the assessment to ensure that the approach is tailored and detailed to the 
complexity of the ecology and environmental setting under study. 

The Respondent shall use, at a minimum, the following as guidance in developing the 
Ecological Risk Assessment: 

a. Ecological Assessment of Hazardous Waste Sites: A Field and Laboratory 
Reference Document (EPA 600/3-89/013, March 1989). 

b. Framework for Ecological Risk Assessment (EPA 630/R-92/001, February 
1992). 

c. Risk Assessment Guidance for Superfund. Volume n. Environmental 
Evaluation Manual (EPA/540/1-89/001. March 1989). 

d. Developing a Work Scope for Ecological Assessments. ECO Update, 
Intermittent Bulletin, Volume 1, Number 4. Washington, D.C: Office of 
Emergency and Remedial Response, Hazardous Site Evaluation Division; 
Publication 9345.0-051, 1992. 
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Ecological Risk Assessment Issue Papers, Office of Research and Development, 
EPA/630/R-94/009 1994 

1 Guidelines for Ecological Risk Assessment, Office of Research and 
Development, Risk Assessment Forum, Washington, D C EPA/630/R-95/002f 
May 1998 

g Ecological Risk Assessment Guidance For Superfund Process for Designing 
and Conducting Ecological Risk Assessments, Interim Final Environmental 
Response Team, Edison New Jersey (EPA540-R-97-006), June 5, 1997 

h Special Report of the Massachusetts Weight-of-Evidence Workgroup A Weight-
of-Evidence Approach for Evaluating Ecological Risks Menzie et al  , 1996 
Human and Ecological Risk Assessment Vol 2, No 2, pp 277-304 

i Issuance of Final Guidance Ecological Risk Assessment and Risk Management 
Principles for Superfund Sites OSWER Directive 9285-7-28P October 1999 

At a minimum, a qualitative study shall be conducted to determine the basic environmental 
characteristics at the Site, and to identify and characterize ecological communities, habitat types, 
and species, which are present on or surrounding the Site The assessment shall also include a 
discussion of the potential exposure pathways based upon the Site Characterization, combined 
with the qualitative study. If necessary, further qualitative or quantitative assessments, 
bioassays, or tissue sampling may be required to support an ecological nsk assessment, or to 
better determine the actual impact of the Site on the environment. A discussion of the impacts 
of proposed remedial alternatives shall be included. 

Specific attention shall be placed on the Section 404(b)(l) Guidelines of the Clean Water Act 
regarding wetlands. Specifically, Executive Order 11990 "Protection of Wetlands", May 24, 
1977, concerns all impacts to wetlands and Executive Order 11988 "Floodplain Management" is 
involved where actions are to be evaluated in regard to projects which may impact a floodplain. 
Additionally, the Rhode Island Rules and Regulations Governing the Freshwater Wetlands Act. 
(12-100-003), August 1990, as full compliance with these guidelines shall be required in 
implementing the remedial action. 

2. Work Plan Requirements 

The Respondent shall submit a plan for an ecological assessment as part of the FSP. This plan 
shall contain an evaluation of the applicability of the following elements, and a plan to 
implement those elements determined to be applicable: (Note: for items a. and b. below, 
assessment of wetland functions and values shall be performed using Army Corps of Engineers 
methodology.) 
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a i) an accurate delineation of the wetland boundary using the Federal Manual for 
Identifying and Delineating Junsdictional Wetlands (USGPO 024-010-00683-8), 
and classification of the wetland types using the Classification of Wetlands and 
Deepwater Habitats of the United States (FWS/OBS-79'31. US Fish and Wildlife 
Service, 1979) and determination of the functions and values of the wetland 
n) an accurate description and delineation of the ten year and bundled year 
floodplam, and the wetland buffei /one as defined by regulations enforced by the 
State of Rhode Island, 

b a description of all potential habitat types including a list of plant and animal 
species, both resident and transient, on and abutting to the study area, 

c. a determination of the status of those species identified in terms of sport or 
commercial usage, protected status, endangered, threatened, or of special 
concern; 

d sampling of environmental receptors for analysis of community composition, 
abundance, or body burden of contaminants, 

e. sampling of chemical and physical parameters (e.g., grain size, total organic 
carbon, dissolved oxygen, etc.); 

f. toxicity testing of indicator species to determine acute and chronic effects of 
contaminated media on the environment; 

g. an evaluation of how the contamination from the Site has affected the receptors, 
including a discussion of fate and transport of the contaminants to the various 
habitat types or organisms residing within and near field to the study area; 

h. an evaluation of whether contamination has affected the health of the wetland 
(e.g., reduced plant growth or vigor or contributed contaminants to the food 
web); and 

i. a discussion of how each remedial alternative under consideration affects the 
wetland, biota, and their functions and values. 

3. Reporting Requirements and Interim Deliverables 

Much like the Human Health Baseline Risk Assessment described above, the Ecological 
Risk Assessment shall also be developed through a series of Interim Deliverables. The 
three Interim Deliverables are: Problem Formulation Statement, Risk Analysis, and Risk 
Characterization. Each of these deliverables shall presented in draft for review and 
approval. 
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a Interim Deliverable 1—Problem Formulation Statement 

Based upon the above, the Respondent shall prepare a Problem Formulation Statement 
Much of the Problem Formulation stage for the Ecological Assessment can be performed 
during the development of the investigations being conducted and/or by consultation 
with EPA, RIDEM, USFVVS, NOAA (the Trustees), and/or ACOE The components of 
the ecological scope and the requirements foi the Ecological Assessment are outlined 
belo\\ 

Definition of "Stressors" The primary stressor(s) identified as a contammant(s) of 
concern shall be identified The Ecological Assessment shall conduct a review of all 
data collected in the Initial Site Characterization, in consultation with EPA and the 
Trustees to determine the final list of COCs which shall be earned forward Potential 
COCs that may be anticipated, based on the previous and very preliminary monitoring 
conducted within the site study area, may include, but would not be limited to, metals 
(arsenic, copper, lead, banum, chromium, zinc, cadmium, and mercury), and semi-
volatile organics (polychlonnated biphenyls, naphthalene, dimethyl phthalate, dieldnne, 
and acetophenone) 

Ecosystem Potentially at Risk The ecosystem potentially at risk includes the Blackstone 
River and its associated riverine sediments, bank deposits, wetlands, and floodplam 

Selection of Assessment Endpomts: Assessment endpoints must be defined m the 
Ecological Assessment. Assessment endpoints are explicit expressions of the actual 
environmental value that is to be protected. Well-defined assessment endpoints provide 
clear direction for the risk characterization, promote clear communication of risks, and 
reduce the uncertainties in the assessment. 

Measures of Exposure and Measures of Effect: The definition of measurement for the 
exposure and effect endpoints will be developed and discussed in this Interim 
Deliverable. Measurement exposure and effect are measurable responses to a stressor 
that are related to the valued characteristics chosen as the assessment endpoints. 

Conceptual Model Development: The conceptual model will be developed in the 
Ecological Assessment based upon stressors, ecosystem at risk and assessment and 
measurement endpoints. The model will tie together the measurement endpoints with 
the appropriate assessment endpoints. The "weight of evidence" (e.g., Menzie et al., 
1996) attributes will be used to evaluate the measurement endpoints and their 
relationship to assessment endpoints. 

Each measurement endpomt will be evaluated using the weight of evidence attributes to 
estimate the relative strengths, weaknesses, and uncertainties. This will provide an 
estimate of how data may be considered during the weighing of the lines of evidence 
during the risk characterization. 
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b Interim Deliverable 2- Risk Analysis 

The analysis stage focuses on the technical evaluat io n of the data, characterizing 
ecological effects and exposure 

The Analysis section of the Ecological Assessment wi l l contain the followin g 
information 

Characterization of Exposuie 

• Summary of sediment, water and biota data, including tabular or graphical 
displays, 

• Definition of any equations, statistics or other procedures or assumptions for 
each appropriate measurement endpomt, where needed; and 

• Discussion of uncertainties 

Charactenzation of Ecological effects 

• Discussion of primary and secondary ecological effects associated with COCs, 
receptors, and mode of exposure; 

• Definition of reference toxicity values (RTVs) defining the stressor/response 
relationship for COCs for each appropriate measurement endpoint, where 
needed; and 

• Discussion of extrapolations and other assumptions, and uncertainties associated 
with the ecological effects. 

The Respondent shall meet with EPA, Trustees and Rhode Island Department of 
Environmental Management (RIDEM) after the development of initial analysis phase 
assumptions and submission of an interim deliverable summarizing these assumptions. 
This deliverable is not expected to incorporate the full discussion of the analysis 
component of the Ecological Assessment, but should present succinctly the assumptions, 
RTVs, formulas, etc. that will be used in generating the analysis section. This interim 
deliverable will be revised following receipt of EPA, Trustee and RIDEM comments. 

c. Interim Deliverable 3-Risk Characterization and Development of the Draft 
Ecological Assessment Report 

The final phase of the Ecological Assessment, risk characterization, evaluates the 
likelihood of adverse effects occurring as the result of the exposure of the receptors to 
the stressors, as defined in the assessment and measurement endpoints. There are two 
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primary components of this phase; an estimation of the risks, and a description and 
interpretation of the risks, using the \veight of evidence (e g , Menzie et al , 1996) 
approach and including a full discussion of uncertainties 

The Draft Ecological Assessment will evaluate, for each measurement endpomt, the 
relevant data according to the approach defined in the conceptual model The 
uncertainties specific to each estimate wil l be full> outlined 

The risk description section summan/es all of the risk estimates, discusses the evidence 
supporting the estimates (weight of evidence), and interprets the significance of the 
evidence, resulting in a finding regarding the baseline ecological risks. 

Utilizing all assessment endpomts, the Ecological Assessment will include an evaluation 
of the evidence of nsk and the relative significance of the evidence with regard to nature, 
magnitude, spatial, and temporal characteristics of the response(s), and the uncertainties 
surrounding the responses. The discussion should culminate in a finding of the baseline 
ecological risk 

d Draft Final Ecological Assessment Report 

The Respondent shall prepare and submit a Draft Final Ecological Assessment revised in 
response to EPA, Trustee and RTDEM comments on above described Interim 
Deliverables. A Final Ecological Assessment revised in response to EPA, Trustee, and 
RIDEM comments of the Draft Final Ecological Assessment shall be incorporated into 
the draft Remedial Investigation Report. 

H. Long-Term Monitoring and Sampling 

1. Objectives 

The Respondent shall monitor the soil and water, as necessary to comply with the NCP 
and CERCLA guidance, to determine the long-term changes in the nature, extent, 
quantity, seasonal variability, climatological influence, environmental fate and transport, 
background levels, and migration pathways for each contaminant at the Site. Long-term-
monitoring and sampling shall commence with the completion of RI/FS field work and 
continue, as needed, to the issuance of the ROD. A work plan for long-term monitoring, 
if required by the Agency, shall be delivered with the Feasibility Study. 

2. Work Plan Requirements 

The Respondent shall submit a plan for periodically sampling and monitoring 
contaminants in ground water, leachate, surface water, sediments and residential wells 
on a long-term basis. The Long-Term Monitoring and Sampling Plan shall be submitted 
at the same time as the FS, if required. The plan shall include provisions for needed 



36 

expansions of the type, quantity, and coverage of the monitoring. 

The plan shall also include a thorough discussion of the statistical and mathematical 
techniques to be used in comparing the results of each sampling lound to previous 
sampling results. Notable differences shall be explained and resolved by repeating 
sampling and analyses, if necessary. The plan shall be consistent with the procedures 
and requirements established in the Project Operations Plan (Section 2), the overall 
objectives (Section 1), and the other components of the site characterization (Section 3). 
The plan shall accommodate expansion, includin g further studies that ma> be required 
by EPA. The plan shall also allow EPA review before de\ lating from the original work 
plan specifications for field work 

3. Reporting Requirements 

Results shall be presented after the sampling and in accordance with the procedures 
described in the Project Operations Plan (Section 2) Results of each round of sampling 
shall be statistically and mathematically compared with results of previous rounds. 
Deviations and trends shall be illustrated and explained. 

I. Treatability and Pilot Studies 

1. Objectives 

The objective of the treatabilityand pilot studies is to obtain the information necessary 
to evaluate the effectiveness of potential remedial treatment technologies. The 
Respondent shall, if required by the Agency, conduct laboratory-scale simulations of 
treatment processes to evaluate the treatability of contaminated ground water, surface 
water, soils, and other environmental media. In any treatability and/or pilot studies, the 
Respondent shall evaluate treatment options, including biological treatments, physical 
separation, chemical conditioning, and in situ treatments. 

The data from additional sampling programs and previously published data on the Site 
may be sufficient to develop a well-designed pilot program. Before dynamic modeling, 
bench-scale tests may be performed to establish the "preliminary" treatability of 
contaminated media. Through the bench-scale tests, the Respondent may initially 
evaluate the applicability of treatments. Treatability studies to determine the most 
effective technologies to remediate the contaminant plume and protect the public water 
supplies shall be initiated as early as possible but no later than the Post Screening Field 
Investigation (Phase 2 RI, Phase 2 FS). 

The treatability studies may be conducted anytime during the RI upon approval of EPA. 
EPA may require treatability or pilot studies at any time during the RI/FS. 
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2. Work Plan Requirements 

The Respondent shall, if required by the Agency, prepare a work plan for the treatabihty 
and pilot studies and shall include this in the Work Plan for the RI/FS A Treatabihty 
Study Work Plan shall be submitted to EPA for approval prior to the performance of 
treatabihty and pilot studies or upon the request of EPA. The Treatabihty Study Work 
Plan must clearly define the purpose of the study and include a detailed test plan 
including drawings and a step-by-step procedure, if applicable 

3 Reporting Requirements 

Results of treatability and pilot studies shall be submitted to EPA in the form of a report 
describing methods, analyses, and results. 

V. PHASE 1ADELIVERABLES 

A. Initial Site Characterization Report 

The Respondent shall submit an Initial Site Characterization Report for Agency review. The 
Respondent shall include also include the information required by this section in the Remedial 
Investigation Report. Deficiencies in satisfying the objectives shall be clearly stated in the Post 
Screening Work Plan. During the course of the Respondent shall provide compilations of data 
and other facts in technical memoranda as data is gathered and findings are made which directly 
impacts the progress of the RI/FS. Data shall be presented in formats that can accommodate the 
results of additional studies. To the extent practical, the Respondent shall provide data 
compilations on computer data bases that are compatible with those used by EPA Region I. The 
Respondent shall work closely with EPA during the development of the data bases and follow 
required data presentation requirements as described in section IV. F above relating to Risk 
Assessment. 

B. Phase IB Work Plan 

Based on data gaps identified during the Initial Site Characterization, the Respondent shall 
include the studies necessary to satisfy the objectives of this section and the completion of a 
Feasibility Study in the Post Screening Work Plan. 
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SECTION 4: PHASE IB FIELD WORK 

I. OBJECTIVES 

The Respondent shall use the information that has been collected to date to generate the following 
deliverables: 

A. Draft Remedial Investigation Report; 

B. Development and Initial Screening of Alternatives Report; and 

C. Post-Screening Field Investigation Work Plan. 

II. THE DEVELOPMENT AND INITIAL SCREENING OF ALTERNATIVES 

A. Development of Alternatives 

The Respondent shall develop an appropriate range of waste management options in a manner 
consistent with the National Contingency Plan (NCP) (40 CFR Part 300), the Guidance for 
Conducting Remedial Investigations and Feasibility Studies Under CERCLA (OSWER 
Directive 9355.3-01), Conducting Remedial Investigations/Feasibility Studies for CERCLA 
Municipal Landfill Sites (OSWER 9355.3-11), and any format or guidance provided by EPA, 
Region I. Alternatives for remediation shall be developed by assembling combinations of 
technologies (including innovative ones) and the media to which they would be applied, into 
alternatives that address contamination at OU-2. 

1. Objectives 

Alternatives shall be developed that: 

a. protect human health and the environment by recycling waste or by, eliminating, 
reducing, and/or controlling risks to human health and the environment posed 
through each pathway at the Site; 

b. consider the long-term uncertainties associated with land disposal; 

c. consider the goals, objectives, and requirements of the Solid Waste Disposal Act 
and the Rhode Island Solid Waste Regulation #2, Solid Waste Landfills; 

d. consider the persistence, toxicity, mobility, and propensity to bioaccumulate of 
hazardous substances and their constituents; 

e. consider the short and long term potential for human exposure; 
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f. consider the potential threat to human health and the environment if the remedial 
alternative proposed was to fail; and 

g. consider the threat to human health and the environment associated with the 
excavation, transportation, and re-disposal or containment of contaminated 
substances and/or media. 

2. Development 

In addition, the Respondent shall perform, at a minimum, the following activities: 

a. development of remedial action objectives specifying the contaminants and 
media of concern, potential exposure pathways, and preliminary remediation 
goals that are based on chemical specific ARARs, EPA risk assessments, and 
Site characterization data; 

b. development of response actions for each media of interest defining engineering 
controls, treatment, excavation, pumping, or other actions, separately and in 
combinations; 

c. identification of volumes or areas of media to which response actions shall apply; 

d. identification and screening of technologies, including innovative ones, that 
would be applicable to each response action; 

e. identification and evaluation of technology process options; 

f. assembly of the selected technologies into alternatives representing a range of 
treatment and containment options; and 

g. identification and evaluation of all the handling, treatment, and final disposal of 
all treatment residuals (e.g., ash, decontaminated soil, sludge, decontamination 
fluids). 

B. Initial Screening of Alternatives 

1. Criteria 

hi screening the alternatives, the Respondent shall consider, but not be limited to, the 
short and long term aspects of the following three criteria: 

Effectiveness. This criterion focuses on the degree to which an alternative reduces 
toxicity, mobility, or volume through treatment; minimizes residual risks and affords 
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long term protection, complies with ARARs, and minimizes short-term impacts It also 
focuses on how quickly the alternative achieves protection with a minimu m of short term 
impact in comparison to how quickl  y the piotection shall be achieved 

Implementability This criterion focuses on the technical feasibility and availability of 
the technologies that each alternative would employ and the admmistiative feasibility of 
implementing the alternative 

Cost The costs of construction and any long-term costs to opeiate and maintain the 
alternatives shall be considered 

 Range of Alternatives 

The Respondent shall develop a series of alternatives for the site including, but not 
limited to, the following 

a An alternative that throughout the entire soil, source, and/or groundwater plume 
reduces the contaminant concentrations to meet or exceed all MCLs, ARARs, 
and a 106 excess cancer risk. It shall achieve this objective as rapidly as possible 
and must be completed in less than ten (10) years and shall require no long term 
maintenance 

b. A no action alternative that would rely solely upon natural attenuation to meet 
clean-up standards. This may be "no further action", if some removal or 
remedial action has already occurred at the Site. 

c. For source control actions, as appropriate: 

i. A range of alternatives in which treatment that reduces the toxicity, 
mobility, or volume of the hazardous substances, pollutants, or 
contaminants is a principal element. As appropriate, this range shall 
include an alternative that removes or destroys hazardous substances, 
pollutants, or contaminants to the maximum extent feasible, eliminating 
or minimizing, to the degree possible, the need for long-term 
management. The Respondent also shall develop, as appropriate, other 
alternatives which, at a minimum, treat the principal threats posed by the 
Site but vary in the degree of treatment employed and the quantities and 
characteristics of the treatment residuals and untreated waste that must be 
managed; and 

ii. One or more alternatives that involve little or no treatment, but provide 
protection of human health and the environment primarily by preventing 
or controlling exposure to hazardous substances, pollutants, or 
contaminants through engineering controls, for example, containment, 
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and, as necessary, institutional controls to protect human health and the 
environment and to assure continued effectiveness of the response action 

d For groundwater response actions, the Respondent shall develop a l imite d 
number of remedial alternatives that attain site-specific remediation levels within 
different restoration time periods uti l izin g one or more different technologies if 
they offer the potential for comparable or superior performance 01 
implementabihty, fewer or lesser adverse impacts than otheis available 
approached, or lower costs for similar levels of performance than demonstrated 
treatment technologies 

The Respondent shall give special consideration to innovative technologies One or 
more such technologies shall be evaluated beyond the initial screening 

An alternative that involves no need for long-term maintenance and the no action 
alternative shall be carried through the development and screening and shall be analyzed 
during the Detailed Analysis of Alternatives 

C Reporting 

All alternatives shall be presented in the Development and Initial Screening Report (see next 
section). If an alternative is to be eliminated it must be screened out for clearly stated reasons 
contained in the NCP (40 CFR Part 300) and other EPA guidance 

ffl. PHASE IB DELIVERABLES 

A. Development and Initial Screening of Alternatives Report 

Development and Initial Screening of Alternatives Report shall be submitted to EPA for review 
as a Phase IB deliverable. The report shall contain a chart of all alternatives and the analysis of 
the basic factors described in Section 4, n. The report shall justify deleting, refining, or adding 
alternatives. It shall also identify the data needed to select a remedy and the work plans for 
studies designed to obtain the data. The deliverable may also include a summary report of Phase 
IB field work results, and revised Baseline Risk Assessments as may be required to resolve 
Phase IB results and conclusions. The report shall contain charts, graphs, and other graphics to 
display the effectiveness of the alternatives including but not limited to: 

1. maps showing the three-dimensional extent of contamination across the Site; 

2. maps showing equal concentration lines for various potential soil clean-up levels 
and correlated to the 10"4 through 106 cancer risks; 

3. graphs of soil volume to be treated or removed plotted against concentration; and 
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4. graphs showing the predicted concentration reduction over time for potential 
ground water remedial alternatives. 

B. Draft RI 

A Draft Remedial Investigation Report (Draft RI) shall be prepared by the Respondent and 
submitted to EPA for review as a Phase IB deliverable. The Draft RI shall describe and display 
in appropriate maps, tables, and figures, any results from the pre- RI/FS sampling, the Phase 1A 
and Phase IB Field Investigations. The Draft RI shall include the Site Characterization Report 
which shall consider, and if appropriately valid, use of all available pre-RI/FS, Phase 1A, Phase 
IB, and government field sample results. The Draft RI shall meet the requirements and 
objectives of the National Contingency Plan, the Guidance for Conducting Remedial 
Investigations and Feasibility Studies Under CERCLA (EPA/540/G-89/004, OSWER Directive 
9355.3-01, October 1988), and Sections 1, 2, 3, and 4 of this Statement of Work. 

C. Post-Screening Field Investigation Work Plan 

A Post-Screening Field Investigation Work Plan shall also be prepared by the Respondent and 
submitted to EPA for review as a Phase 2B deliverable. Alternatives, particularly those 
involving innovative technologies, may require additional field investigations to obtain data 
needed for the further evaluation of Site characteristics and the detailed analysis of alternatives. 
The Post-Screening Field Investigation Work Plan (Phase 2 RI), if required by the Agency, shall 
include, but not be limited to: 

a. supplemental literature searches to obtain additional data on treatment technologies; 

b. bench and pilot scale treatability tests, as necessary to comply with the NCP and 
CERCLA guidance; and 

c. the collection of additional field data to assess further the characteristics of the Site. 

The Post-Screening Field Investigation Work Plan shall conform to the objectives, procedures, 
and methods described in Sections 1-4 of the Statement of Work. The investigations shall 
include the collection of data needed to evaluate the effectiveness of the remedial alternatives, 
conceptually design remedial actions, select a remedy, and sign a record of decision. In the 
Post-Screening Field Investigation Work Plan the Respondent shall describe the methods and 
procedures to be followed to perform field investigations necessary to fill the remaining data 
gaps. If the Respondent believe that no further field investigations are necessary, they must 
provide an explanation of how the previous studies fulfilled all of the data objectives and 
requirements of the National Contingency Plan and the Statement of Work. The EPA shall have 
the final authority to determine if further field investigations are necessary to comply with the 
NCP and CERCLA guidance. 
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SECTION 5: POST-SCREENING FIELD INVESTIGATION AND 
DETAILED ANALYSIS OF ALTERNATIVES 

I. OBJECTIVES 

The purpose and objective of this phase of the OU 2 RI/FS is to provide for the information required to 
fill all relevant data gaps and to provide information necessary to perform the Detailed Analysis of 
Alternatives and the preparation of the first draft RI/FS. This may include, but not be limited to, bench 
and pilot studies of potential technologies, literature searches, and field investigations. Field 
investigations must be performed by the Respondent, if information relevant to the selection of a 
.remedial action alternative is not sufficient to perform a Detailed Analysis of Alternatives that shall 
result in a remedy consistent with the National Contingency Plan. The Respondent must also perform 
additional field investigations if new areas of concern are identified that require characterization to 
accurately define the Site boundaries. 

 DETAILED ANALYSIS OF ALTERNATIVES 

A. Analysis 

The detailed analysis of alternatives consists of an assessment of individual alternatives against 
each of the nine (9) evaluation criteria and a comparative analysis that focuses upon the relative 
performance of each alternative against those criteria. The analysis shall be consistent with the 
National Contingency Plan (NCP) (40 CFR Part 300) and shall consider the Guidance for 
Conducting Remedial Investigations and Feasibility Studies under CERCLA (OSWER 
Directive 9355.3-01). The nine criteria are as follows: 

1. Overall protection of human health and the environment 
2. Compliance with ARARs 
3. Long term effectiveness and permanence 
4. Reduction of toxicity, mobility, or volume through treatment 
5. Short term effectiveness 
6. Implementability 
7. Cost 
8. State Acceptance 
9. Community Acceptance 

Criteria one (1) and two (2) from the above list are considered threshold criteria. This means 
that an alternative must meet these two (2) criteria or must contain a statutory basis for waiving 
compliance with specific ARARs in order for it to be eligible for selection. Criteria three (3) 
through seven (7) on the above list are considered primary balancing criteria. These five (5) 
criteria are used to further evaluate alternatives that satisfy the threshold criteria. The final two 
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(2) criteria, state acceptance and community acceptance, are modifying criteria that shall be 
considered by EPA in remedy selections 

B. Reporting 

The Detailed Analysis of alternatives report, which shall be presented in the FS, shall contain 
the following. 

1 further definition of each alternative v\ ith respect to the volumes or areas of 
contaminated media to be addressed, the technologies to be used, and any 
performance requirements associated with those technologies; 

2. a process scheme for each alternative which describes how each process stream, 
waste stream, emission residual, or treatment product shall be handled, treated 
and/or disposed; 

3. an assessment and a summary profile of each alternative against the nine (9) 
evaluation criteria; and 

4. a comparative analysis among the alternatives to assess the relative performance 
of each alternative with respect to each evaluation criterion. 

In addition, since the containment of the waste material through capping will be among the 
alternatives retained for detailed analysis, the Respondent must include a discussion as to how 
the combination of source control and management of migration will prevent contamination 
from leaving the waste management unit. The discussion will also focus upon the time frame 
required to reach compliance with M.C.L. and other cleanup goals at the edge of the waste 
management unit. Any alternative which leaves the waste in place must also consider 
institutional controls which will ensure that the effectiveness of the remedy is maintained. 

Even if the groundwater is contained within the waste management unit, the Respondent shall 
evaluate alternatives that will remediate the contamination that has migrated from the Site, if 
such alternatives are found to be practicable. 

m. DELIVERABLES FROM POST-SCREENING FIELD INVESTIGATIONS 

A. Draft RI/FS 

Respondent shall submit a complete Draft Remedial Investigation/Feasibility Study to EPA for 
review after completing the Post-Screening Field Investigation. This and any subsequent drafts 
of the RI/FS shall conform to the N.P. (40 CFR Part 300), the Guidance for Conducting 
Remedial Investigations and Feasibility Studies Under CERCLA (EPA/540/G-89/004, OSWER 
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Directive 9355.3-01, October 1988), and any additional format, guidance, or examples provided 
by EPA The FS section shall include a chart that delineates each criteria listed in Section 5 II 
for each alternative Other graphics shall be included that allow for comparisons of mult ipl  e 
alternatives at various risk, cost, and clean-up le\els of soil, sediment, or water These may 
include but are not limited to graphs of the cost of potential remediation alternatives plotted 
against a range of soil clean-up levels; graphs of soil/sediment/waste volumes plotted against a 
range of soil clean-up volumes, and projected ground water and surface water concentrations 
plotted against time for ground water and surface \\ater alternatives The Respondent shall 
compare the alternatives by using the listed criteria and other appropriate criteria consistent with 
the National Contingency Plan and all previous Sections of this Statement of Work. 

B. Work Plan 

If EPA or the Respondent deem that additional studies are needed, the Respondent shall submit 
a work plan for approval by EPA, and perform the studies consistent with an EPA approved 
work plan. 

SECTION 6: ALL REMEDIAL INVESTIGATION/FEASIBILITY STUDY 
DRAFTS, REVIEWS, AND REVISIONS 

The Respondent shall be prepared to submit work plans and perform studies and/or revise the RJ/FS 
until approval of the RI/FS is received from EPA. Following EPA comments on the Draft RI/FS, the 
Respondent shall prepare a Final RI/FS incorporating all EPA comments and requested changes which 
EPA determines is satisfactory for public comment. 

The Final Remedial Investigation/Feasibility Study shall be submitted for public comment by EPA. 
EPA may, subject to the public comments received, require the Respondent to revise or update portions 
of the RI/FS to accommodate such public comments. 

After the public comment period, the Respondent shall assist EPA in preparing a responsiveness 
summary. This assistance shall include, but not be limited to, providing EPA with draft responses to 
any comments provided by EPA to the Respondent within two weeks of the date EPA provides the 
comments to the Respondent. If EPA seeks assistance from the Respondent to numerous technical or 
extensive comments and an extension is requested, EPA shall extend the two week deadline by an 
appropriate time period. 
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ATTACHMENT 1 

Description of Requirements for the Projection Operations Plan 

Project Operations Plan 

Before commencing the RI/FS field activities, several site-specific plans shall be written to 
establish procedures to be followed by the Respondent in performing field, laboratory, and 
analysis work and community and agency liaison activities. These site-specific plans include 
the: 

1) Site Management Plan; 
2) Sampling and Analysis Plan (SAP) which includes the Field Sampling Plan 

(FSP) and the Quality Assurance Project Plan (QAPP); 
3) Health and Safety Plan (HSP); and 
4) Community Relations Support Plan. 

The Respondent shall combine these plans to prepare the Project Operations Plan (POP). The 
POP is part of the Work Plan for the RI/FS. The POP is subject to EPA review, subsequent 
requests by EPA for revision, and rewriting by the Respondent before the commencement of RI 
field work at the Site. The four components of the POP are discussed below. 

The Respondent shall modify the format and scope of each plan as needed to describe the 
sampling, analyses, and other activities that are clarified as the RI?FS progresses. These 
activities include on-site pilot studies of remedial treatment methods, laboratory bench scale 
studies, and subsequent rounds of field sampling. EPA may modify the scopes of these 
activities at any time during the RI/FS at the discretion of EPA in response to the evaluation of 
RI/FS results, changes in RI/FS requirements, and other developments or circumstances. 

1. Site Management Plan 

The overall objective of the Site Management Plan is to provide EPA with a written 
understanding and commitment of how various project aspects such as access, security, 
contingency procedures, management responsibilities, waste disposal, budgeting, and data 
handling are being managed by the Respondent. As part of the plan, the Respondent shall 
include, at a minimum: 

a. a map and list of properties, the current property owners, and addresses of owners to 
whose property access may be required; 

b. a clear indication of the exclusion zone, contamination reduction zone, and clean area 
for on-site activities; 
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c. necessary procedures and sample letters, for EPA review and approval, to land owners to 
arrange field activities and to ensure EPA and RIDEM are abreast of access-related 
problems and issues; 

d. a provision for the security of government and private property on the Site; 

c. measures to prevent unauthorized entry to the Site, which might result in exposure of 
persons to potentially hazardous conditions; 

f. the location of a field office for on-site activities; 

g. contingency and notification plans for potentially dangerous activities associated with 
the RI/FS; 

h. provision for the monitoring of airborne contaminants released by Site activities which 
may affect the local populations; 

i. communication to EPA, State and local governments, (and the public as may be 
requested by EPA) the organization and management of the RI/FS, including key 
personnel and their responsibilities; 

j. a list of potential contractors and subcontractors of the Respondent in the RI/FS and a 
description of their activities and roles; 

k. provisions to provide regular financial reports of Respondent expenditures on RJ/FS 
activities to EPA (EPA-NE, in its sole discretion, may elect to waive such requirement); 

1. provision for the proper disposal of materials used and wastes generated during the 
RI/FS (e.g., drill cuttings, extracted ground water, protective clothing, disposable 
equipment). These provisions shall be consistent with the offsite disposal aspects of 
SARA, RCRA, and applicable state laws. The Respondent, a representative of the 
Respondent, or another party acceptable to EPA shall be identified as the generator of 
wastes for the purpose of regulatory or policy compliance; and 

m. plans and procedures for organizing, manipulating, and presenting the data generated 
and for verifying its quality before and during the RI/FS. These plans shall include the 
description of the proposed computer data base management system that is compatible 
with hardware and software available to EPA Region I personnel for handling 
media-specific sampling results obtained before and during the RJ/FS. The description 
shall include data input fields, appropriate quality assurance/quality control to ensure 
accuracy, and capabilities of data manipulation. To the degree possible, the data base 
management parameters shall be compatible with the EPA Region I data storage and 
analysis system. Most importantly, a risk assessment data base shall be instituted and 
revised accordingly throughout the RI/FS process in accordance with Risk Assessment 
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Guidance for Superfund (RAGS) Volume 1 -Human Health Evaluation Manual (Part D. 
Standardized Planning, Reporting, and Review of Superfund Risk Assessments), 
OSWER 9285 7-01D-1. January. 1998 (AKA the "TARA" Tables) \\ Inch \\ i l l require 
electronic data transfer capabilities (LOTUS ̂  and EXCEL® formats) of summary level 
site-specific risk information for a National Superfund Database 

2 Sampling and Analysis Plan (SAP) 

The purpose of the Sampling and Analysis Plan is to ensuie that sampling data collection 
activities will be comparable to and compatible with previous data collection activities 
performed at the site while providing a mechanism for planning and approving field activities 

The overall objectives of the sampling and analysis plan are as follows 

a. to document specific objectives, procedures, and rationales for field work and 
sample analytical work; 

b. to provide a mechanism for planning and approving site and laboratory activities, 

c. to ensure that sampling and analysis activities are necessary and sufficient; and 

d. to provide a common point of reference for all parties to ensure the comparability 
and compatibility of all objectives and of sampling and analysis activities. 

The first SAP shall be the framework of all anticipated field activities (e.g., sampling objectives, 
evaluation of existing data, standard operating procedures) and contain specific information on 
the Phase 1A field work (e.g., sampling locations and rationale, sample numbers and rationale, 
analyses of samples). During the RI/FS, the SAP shall be revised as necessary to cover each 
round of field or laboratory activities. Revisions or a statement regarding the need for revisions 
shall be included in each deliverable describing new field work, including the Phase IB Work 
Plan and the Post-Screening Field Investigation Work Plan. 

The SAP consists of two parts: (1) a Quality Assurance Project Plan (QAPP) and (2) the Field 
Sampling Plan (FSP). Components of these two individual plans are described in the following 
sections. In addition, the FSP and QAPP should be submitted as a single document (although 
they may be bound separately to facilitate use of the FSP in the field). 

Guidance on the topics covered in the QAPP and FSP and their integration into each of these 
plans and the integration of the QAPP and the FSP into the SAP can be found in the following 
several references and shall be used to develop the SAP: 

Guidance for Conducting Remedial Investigations and Feasibility Studies Under CERCLA 
(OSWER Directive 9355.3-01, EPA/540/G-89/004, October 1988); 
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Data Quality Objectives for Remedial Response Activities Development Process (OSWER 
Directive 9355 0-7, EPA/540/G-87/003, March 1987), 

Draft Data Quality Objectives for Remedial Response Activities, Example Scenario: RI/FS 
Activities at a Site with contaminated Soil and Ground Water (OSWER Directive 9355.0-7B, 
EPA/540/G-87/002, March 1987); and 

Test Methods for Evaluating Solid Waste. Physical/Chemical Methods (EPA Pub SW-846, 
Third Edition). 

2A. Quality Assurance Project Plan (OAPP) 

The Quality Assurance Project Plan (QAPP) shall document in writing site-specific objectives, 
policies, organizations, functional activities, and specific quality assurance/ quality control 
activities designed to achieve the data quality objectives (DQOs) of the RI/FS. The QAPP shall 
cover all environmentally related measurements. The QAPP developed for this project shall 
document quality control and quality assurance policies, procedures, routines, and 
specifications. 

All project activities throughout the RI/FS shall comply with the QAPP. All QAPP sampling 
and analysis objectives and procedures shall be consistent with Interim Guidelines and 
Specifications for Preparing Quality Assurance Project Plans (EPA, 1983 - EPA/QAMS 005/80) 
and appropriate EPA handbooks, manuals, and guidelines including Guidelines Establishing 
Test Procedures for the Analysis of Pollutants (40 CFR, Part 136). 

The 16 basic elements of the QAPP are: 

1) title page with provision for approval signatures of principal investigators; 

2) table of contents; 

3) project description; 

4) project organization and responsibility; 

5) quality assurance objectives for measurement data, in terms of precision, 
accuracy, completeness, representativeness, and comparability; 

6) sampling procedures; 

7) sample custody; 

8) calibration procedures and frequency; 
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9) analytical procedures, which must be EPA approved or equivalent methods; 

10) data reduction, validation, and reporting; 

11 ) internal quality control checks and frequency; 

12) performance and system audits and frequency; 

13) preventive maintenance procedures and schedules; 

14) specific routine procedures to be used to assess the precision, accuracy, and 
completeness of data and to assess specific measurement parameters involved; 

15) corrective action; and 

16) quality assurance reports to management. 

As indicated in EPA/QAMS-005/80, the above list of essential elements must be considered in 
the QAPP for the RI/FS. If a particular element is not relevant to a project and therefore 
excluded from the QAPP, specific and detailed reasons for exclusion must be provided. 

Information in a plan other than the QAPP may be cross-referenced clearly in the QAPP 
provided that all objectives, procedures, and rationales in the documents are consistent, and the 
reference material fulfills the requirements of EPA/QAMS-005/80. 

EPA-approved references, or equivalent, or alternative methods approved by EPA shall be used, 
and their corresponding EPA-approved guidelines shall be applied when they are available and 
applicable. 

Laboratory OA/OC Procedures 

The QA/QC procedures for any laboratory used during the RI/FS shall be included in the 
Respondent's QAPP. When this work is performed by a contractor to a private party, each 
laboratory performing chemical analyses shall meet the following requirements: 

1) be approved by the State Laboratory Evaluation Program, if available; 

2) have successful performance in one of EPA's National Proficiency Sample 
Programs (i.e., Water Supply or Water Pollution Studies or the State's 
proficiency sampling program); 

3) be familiar with the requirements of 48 CFR Part 1546 contract requirements for 
quality assurance; and 
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4) have a QAPP for the laboratory including all relevant analysis. This plan shall be 
referenced as part of the contractor's QAPP. 

Data Validation Procedures 

The Respondent are required to certify that all data has been validated by an independent person 
according to the Region I Laboratory Data Validation Functional Guidelines for Evaluating 
Organic Analyses and the Region I Laboratory Data Validation Functional Guidelines for 
Evaluating Inorganic Analyses (amended as necessary to account for the differences between the 
approved analytical methods for the project and the Contract Laboratory Procedures (CLP) 
procedures). Approved validation methods shall be contained in the QAPP. 

The independent person shall not be the laboratory conducting the analyses and should be a 
person with a working knowledge of or prior experience with EPA data validation procedures. 
The independent person shall certify that the data has been validated, discrepancies have been 
resolved if possible, and the appropriate qualifiers have been provided. 

The Respondent must keep the complete data package and make it available to EPA on request 
in order for EPA to conduct an independent validation audit of the data. The complete data 
package shall consist of all results, the raw data, and all relevant QA/QC information. An 
example set of data package deliverables is listed below. 

1) a summary of positive results and detection limits of non-detects with all raw 
data; 

2) tabulated surrogate recoveries and QC limits from methods 3500 and 8000 in 
SW-846 and all validation and sample raw data; 

3) tabulated matrix spike/matrix spike duplicate recoveries, relative percent 
differences, spike concentrations, and QC limits from methods 3500 and 8000 in 
SW-846 and all validation and sample raw data; 

4) associated blanks (trip, equipment, and method) with accompanying raw data for 
tests; 

5) tabulated initial and continuing calibration results (concentrations, calibration 
factors or relative response factors and mean relative response factors, % 
differences and % relative standard deviations) with accompanying raw data; 

6) tabulated retention time windows for each column; 

7) a record of the daily analytical scheme (run logbook, instrument logbook) which 
includes samples and standards order of analysis; 
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8) the chain of custody for the sample shipment groups, SAS packing slip, SAS 
request forms; 

9) a narrative summary of method and any problems encountered during extraction 
or analysis; 

10) tabulated sample weights, volumes, and % solids used in each sample 
calculation; 

11) example calculations for positive values and detection limits; and 

12) SW-846 method 3500 and 8000 validation data for all tests. 

The forms contained in Chapter 1 of SW-846 (Second Edition 1982 as amended by Update I, 
April 1984, and Update II, April 1985) must be utilized to report the data when applicable. Raw 
data includes the associated chromatograms and the instrument printouts with area and height 
peak results. The peaks in all standards and samples must be labeled. The concentration of all 
standards analyzed with the amount injected must be included. 

2B. Field Sampling Plan (FSP) 

The objective of the Field Sampling Plan is to provide EPA and all parties involved with the 
collection and use of field data with a common written understanding of all fieldwork. The 
FSP. shall address the RI/FS objectives and conform to the procedures in Section 2 of this 
document and the National Contingency Plan (NCP). 

The FSP. shall define in detail the sampling and data gathering methods used on a project. The 
FSP. should be written so that a field sampling team unfamiliar with the Site would be able to 
gather the samples and field information required. Guidance for the selection of field methods, 
sampling procedures, and custody can be acquired from the Compendium of Superfund Field 
Operations Methods. (OSWER Directive 9355.0-12, EPA/540/P-87/001), which is a 
compilation of demonstrated field techniques that have been used during remedial response 
activities at hazardous waste sites. 

The SAP shall specify in the FSP. provisions for notifying EPA four (4) weeks before initiation 
of field sampling or monitoring activities. The plan shall also allow split, replicate, or duplicate 
samples to be taken by EPA, RTDEM (or their contractor personnel), and by other parties 
approved by EPA. At the request of EPA or RIDEM, the Respondent shall provide these 
samples in appropriate containers to the government representatives. 

The FSP. shall be site-specific and shall include the following information: 
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Site Background The analysis of the existing Site details must be included in the FSP. This 
analysis shall include a conceptual Site model. A conceptual Site model includes a description 
of the Site and surrounding areas and a discussion of known and suspected contaminant sources, 
probable transport pathways, and other information about the Site. The FSP shall also include 
descriptions of specific data gaps and ways in which sampling is designed to f i l l those gaps. 

Sampling Objectives Specific objectives of a sampling effort that describe the intended uses of 
data must be clearly and succinctly stated. 

Sample Location, Analytes, and Frequency This section of the sampling plan identifies each 
sample matrix to be collected and the constituents to be analyzed. Tables shall be used to 
clearly identify the number of samples to be collected along with the appropriate number of 
replicates and blanks. Figures shall be included to show the locations of existing or proposed 
sample points. 

Sample Designation A sample numbering system shall be established. The sample designation 
should include the sample or well number, the sample round, the sample matrix (e.g., surface 
soil, ground water, soil boring), and the name of the Site. 

Sampling Equipment and Procedures Sampling procedures must be clearly written. Step-by-
step instructions for each type of sampling are necessary to enable the field team to gather data 
that shall meet the Data Quality Objectives (DQOs). A list should include the equipment to be 
used and the material composition (e.g., Teflon, stainless steel) of equipment along with 
decontamination procedures. 

Sampling Handling and Analysis A table shall be included that identifies sample preservation 
methods, types of sampling jars, shipping requirements, and holding times. Examples of 
paperwork such as traffic reports, chain of custody forms, packing slips, and sample tags filled 
out for each sample as well as instructions for filling out the paperwork must be included. Field 
documentation methods including field notebooks and photographs shall be described. 

Each Field Sampling Plan submitted as a part of the Work Plan for the RI/FS shall be 
sufficiently detailed to carry out the study, and shall provide data needed to fully address the 
objective of the study and to complete the study. Each study shall be designed to achieve a high 
performance on the first attempt. Each work plan shall be related (by cross-references) to the 
other requirements in the Project Operations Plan. 

In the initial Field Sampling Plan for the RI/FS (Phase 1 A), the Respondent shall include plans 
that describe how each of the following studies shall be done during the Initial Site 
Characterization. See Section 3 of this document to facilitate understanding of the type and 
quality of the deliverable required for each activity of the Site characterization. 

1) site survey; 
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2) soils and sources of contaminants; 

3) subsurface and hydrogeological factors; 

4) air quality; 

5) surface water and sediment sampling; 

6) ecological assessment; 

7) long-term monitoring and sampling; and 

8) treatability and pilot studies. 

The complete results of these studies shall be described in the Initial Site Characterization 
Report. The validated data from these studies and the Initial Site Characterization Report shall 
be submitted according to the schedule (Table I of this document). 

3. Health and Safety Plan 

The objective of the site-specific Health and Safety Plan (HSP) is to establish the procedures, 
personnel responsibilities, and training necessary to protect the health or safety of all on-site 
personnel during the RI/FS. The plan shall provide for routine but hazardous field activities and 
for unexpected Site emergencies. 

The site-specific health or safety requirements and procedures in the HSP shall be based on an 
ongoing assessment of Site conditions, including the most current information on each medium. 
For each field task during the RI/FS, the HSP shall identify: 

a. possible problems and hazards and their solutions; 

b. environmental surveillance measures; 

c. specifications for protective clothing; 

d. the appropriate level of respiratory protection; 

e. the rationale for selecting that level; and 

f. criteria, procedures, and mechanisms for upgrading the level of protection and 
for suspending activity, if necessary. 

The HSP should be organized so that information that is repeated for the field tasks is presented 
in a table. Information of this type organized in a table will enable personnel to access 
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appropriate information for each field task, and eliminate the need to page through each page of 
text 

The HSP shall also include the delineation of exclusion areas on a map and describe provisions 
for this delineation in the field. The HSP shall indicate the on-site person responsible for 
implementing the HSP as a representative of the Respondent, protective equipment, personnel 
decontamination procedures, and medical surveillance. The following documents shall be 
consulted: 

Interim Standard Operations Safety Guides, (Hazardous Response Support Division, Office of 
Emergency and Remedial Response EPA, Wash. D.C. 1982); 

Hazardous Waste Operations and Emergency Response, (Department of Labor, Occupational 
Safety and Health Administration, (OSHA) 29 CFR Part 1910); and 

Occupational Safety and Health Guidance Manual for Hazardous Waste Site Activities: 
Appendix B. (NIOSH/OSHA/USCG/EPA 1985). 

OSHA regulations at 40 CFR 1910 and Chapter 9 of the Interim Standard Operating Safety 
Guide, which describes the routine emergency provisions of a site-specific health and safety 
plan, shall be the primary reference used by the Respondent in developing and implementing the 
Health and Safety Plan. 

The measures in the HSP shall be developed and implemented to ensure compliance with all 
applicable State and Federal occupational health and safety regulations. The HSP shall be 
consistent with the objectives and contents of all other plans submitted by the Respondent. The 
HSP shall be updated at the request of EPA during the course of the RI/FS, and as necessary. 

4. Community Relations Support Plan (CRSP) 

EPA shall develop a Community Relations Plan (CRP) to describe public relations activities 
anticipated during the RI/FS. The Respondent shall develop a Community Relations Support 
Plan, whose objective is to ensure and specify adequate support from the Respondent for the 
community relations efforts of EPA. This support shall be at the request of EPA and may 
include, at a minimum: 

a. participation in public informational or technical meetings, including the 
provision of visual aids and equipment; 

b. publication and copying of fact sheets or updates; and 

c. assistance in preparing a responsiveness summary after the RI/FS public 
comment period. 
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ATTACHMENT 2 
Regulations and Guidance Documents 

The following list, although not comprehensive, comprises many of the regulations and guidance documents that apply to the 
RI'FS process and not othei \\ise mentioned \vithi n the body of this Statement of Woi k 
1 American National Standaids Practices for Respiratory Piotection \inei lea n Nationa l Standards Institute 788 2-1980 

March 11, 1981 
2 CERCLA Compliance wi t  h Othei I av\s Manual. I \vo Volumes. U S I-PA, Office of Emeigency and Remedial 

Response, August 1988 (DRAFF) , OSVvBR Diiective No 9234 1-01 and -02 
3 Community Relations in Superfund — A Handbook, U S EPA, Office of Emergency and Remedial Response, June 

1988, OSWER Directive No 9230 0-3B 
4 A Compendium of Superfund Field Operations Methods, Two Volumes, U S EPA, Office of Emergency and Remedial 

Response, EPA/540/P-87/001a, August 1987, OSWER Directive No 9355 0-14 
5 Construction Quality Assurance for Hazardous Waste Land Disposal Facilities, U S EPA, Office of Solid Waste and 

Emergency Response, October 1986, OSWER Directive No 9472 003 
6 Data Quality Objectives for Remedial Response Activities, U S EPA, Office of Emergency and Remedial Response 

and Office of Waste Programs Enforcement, EPA/540/G-87/003, March 1987, OSWER Directive No 9335.0-7B 
7 Engineering Support Branch Standard Operating Procedures and Quality Assurance Manual, U S EPA Region IV, 

Environmental Services Division, April 1, 1986 (revised periodically) 
8 EPA NEIC Policies and Procedures Manual, EPA-330/9-78-001-R, May 1978, revised November 1984 
9 Federal Acquisition Regulation, Washington, DC U.S Government Printing Office (revised periodically) 
10 Guidance for Conducting Remedial Investigations and Feasibility Studies Under CERCLA, Interim Final, U S EPA, 

Office of Emergency and Remedial Response, October 1988, OSWER Directive NO 9355 3-01 
11 Guidance on EPA Oversight of Remedial Designs and Remedial Actions Performed by Potential Responsible Parties, 

U.S. EPA Office of Emergency and Remedial Response, EPA/540/G-90/001, April 1990. 
12. Guidance on Expediting Remedial Design and Remedial Actions, EPA/540/G-90/006, August 1990. 
13. Guidance on Remedial Actions for Contaminated Ground Water at Superfund Sites, U S EPA Office of Emergency and 

Remedial Response (DRAFT), OSWER Directive No. 9283.1-2. 
14. Guide for Conducting Treatabihty Studies Under CERCLA, U.S. EPA, Office of Emergency and Remedial Response, 

Prepublication version. 
15. Guide to Management of Investigation-Derived Wastes, U.S. EPA, Office of Solid Waste and Emergency Response, 

Publication 9345.3-03FS, January 1992 
16. Guidelines and Specifications for Preparing Quality Assurance Project Plans, U.S. EPA, Office of Research and 

Development, Cincinnati, OH, QAMS-004/80, December 29, 1980. 
17. Health and Safety Requirements of Employees Employed in Field Activities, U.S. EPA, Office of Emergency and 

Remedial Response, July 12, 1982, EPA Order No. 1440.2. 
18. Interim Guidance on Compliance with Applicable of Relevant and Appropriate Requirements, U.S. EPA, Office of 

Emergency and Remedial Response, July 9, 1987, OSWER Directive No. 9234.0-05 
19. Interim Guidelines and Specifications for Preparing Quality Assurance Project Plans, U.S. EPA, Office of Emergency 

and Remedial Response, QAMS-005/80, December 1980. 
20. Methods for Evaluating the Attainment of Cleanup Standards: Vol. 1, Soils and Solid Media, February 1989, EPA 

23/02-89-042; vol. 2, Ground water (Jul 1992). 
21. National Oil and Hazardous Substances Pollution Contingency Plan; Final Rule, Federal Register 40 CFR Part 300, 

March 8, 1990. 
22. NIOSH Manual of Analytical Methods, 2nd edition. Volumes I-VII for the 3rd edition, Volumes I and II, National 

Institute of Occupational Safety and Health. 
23. Occupational Safety and Health Guidance Manual for Hazardous Waste Site Activities, National Institute of 

Occupational Safety and Health/Occupational Health and Safety Administration/United States Coast 
Guard/Environmental Protection Agency, October 1985. 

24. Permits and Permit Equivalency Processes for CERCLA On-Site Response Actions, February 19, 1992, OSWER 
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Directive 9355.7-03. 
25 Procedure for Planning and Implementing Off-Site Response Actions, Federal Register, Volume 50. Numbet 214, 

Novembei 1985, pages 459^-45937 
26 Procedures for Completion and Deletion of NPL Sites, II S EPA. Office of Emergency and Remedial Response, April 

1989, OSWERDirectneN o 9320 2-3A 
27 Quality in the Constructed Project A Guideline for Owners, Designers and Constructors, Volume 1, Prehminaiy 

Edition for Trial Use and Comment, American Society of Civil Engmeeis. May 1988 
28 Remedial Design and Remedial Action Handbook, U S EPA, Office of Emeigency and Remedial Response lune 199^. 

OSWER Dnective No 9355 5-22 
29 Scoping the Remedial Design (Fact Sheet), February 1995, OSWER Publ 9355-5-21 FS 
30 Standard Operating Safety Guides, L S EPA, Office of Emergency and Remedial Response, \o\embei 1984 
31 Standards for the Construction Industry, Code of Federal Regulations, Title 29, Part 1926, Occupational Health and 

Safety Administration. 
32. Standards for General Industry, Code of Federal Regulations, Title 29, Part 1910, Occupational Health and Safety 

Administration. 
33. Structure and Components of 5-Year Reviews, OSWER Directive No 9355 7-02, May 23, 1991. [Guidance, p 3-5] 
34. Superfund Guidance on EPA Oversight of Remedial Designs and Remedial Actions Performed by Potentially 

Responsible Parties, April 1990, EPA/540/G-90/001. 
35. Superfund Remedial Design and Remedial Action Guidance, U.S EPA, Office of Emergency and Remedial Response, 

June 1986, OSWER Directive No 9355.0-4A 
36. Superfund Response Action Contracts (Fact Sheet), May 1993, OSWER Publ 9242.2-08FS 
37. TLVs-Threshold Limit Values and Biological Exposure Indices for 1987-88, American Conference of Governmental 

Industrial Hygiemsts. 
38. Treatabihty Studies Under CERCLA, Final. U.S. EPA, Office of Solid Waste and Emergency Response, EPA/540/R-

92/07la, October 1992 
39. USEPA Contract Laboratory Program Statement of Work for Inorganic Analysis, U.S. EPA, Office of Emergency and 

Remedial Response, July 1988. 
40. USEPA Contract Laboratory Program Statement of Work for Organic Analysis, U.S. EPA, Office of Emergency and 

Remedial Response, February 1988. 
41. User's Guide to the EPA Contract Laboratory Program, U.S. EPA, Sample Management Office, August 1982. 
42. Value Engineering (Fact Sheet), U.S. EPA, Office of Solid Waste and Emergency Response, Publication 9355.5-03FS, 

May 1990. 



ATTACHMENTS 

Bibliography of Selected EPA 
Guidance Documents and Directives on Risk Assessment 

U.S. ENVIRONMENTAL PROTECTION AGENCY 

EPA Human Health Risk Assessment 

• Risk Assessment Guidance for Superfund Volume I Human Health Evaluation Manual, Pan A. Interim FiiKil 
EPA7540/1 -89/002. Office of Emergency and Remedial Response, Washington, DC. March 1989. 

• Role of the Baseline Risk Assessment in Superfund Remedy Selection Decisions. OSWER Directive 93 55.0-30. 
Office of Solid Waste and Emergency Response, Washington, DC. April 22, 1991. 

• Guidance on Risk Characterization for Risk Managers and Risk Assessors. Memorandum from Deputy 
Administrator, U.S. Environmental Protection Agency H. Habicht to Assistant and Regional Administrators. Feb. 
26, 1992. 

EPA Ecological Risk Assessment 

• Risk Assessment Guidance for Superfund: Volume II: Environmental Evaluation Manual. Interim Final. 
EPA/540/1-89/001. Office of Emergency and Remedial Response, Washington, DC. March 1989. 

• Ecological Assessment of Hazardous Waste Sites: A Field and Laboratory Reference. EPA/600/3-89/013. 
Environmental Research Laboratory, Corvallis, OR. March 1989. 

• Framework for Ecological Risk Assessment. EPA/630/R-92/001. Risk Assessment Forum, Washington, DC. 
February 1992. 

EPA Exposure Assessment 

• Superfund Exposure Assessment Manual. OSWER Directive 9285.3-1. EPA/540/1-88/001. NTIS 
PB89-135859. Office of Emergency and Remedial Response, Washington, DC. April 1988. 

• Guidelines for Exposure Assessment. Federal Register, Vol. 57, No. 104, pp22888-22938, Office of Health and 
Environmental Assessment, Washington, DC. 5/22/92. 

EPA Standard Exposure Scenarios and Default Exposure Factors 

• Exposure Factors Handbook: Final Report. EPA/600/8-89/043. Office of Health and Environmental 
Assessment, Office of Research and Development, Washington, DC. March 1989. 

• Exposure Factors Handbook (Update). EPA/600/P-95/ 002F. Office of Research and Development, 
Washington, DC. August 1997. 

• Human Health Evaluation Manual. Supplemental Guidance: Standard Default Exposure Factors. OSWER 
Directive 9285.6-03. Office of Emergency and Remedial Response, Washington, DC. March 25,1991. 

• Radiation Site Cleanup Regulations: Technical Support Document for the Development ofRadionuclide Cleanup 
Levels for Soil (Review Draft). Office of Air and Radiation, Washington, DC. September 1994. 

• Soil Screening Guidance: User's Guide. EPA/540/R-967018, Office of Emergency and Remedial Response, 
Washington, DC. June 1996. 

• Soil Screening Guidance: Technical Background Document. EPA/540/R-96/128, Office of Emergency and 
Remedial Response, Washington, DC. June 1996. 

EPA-Approved Toxlcfty Criteria 

• Integrated Risk Information System (TKIS). Cincinnati, OH. 



• Health Effects Assessment Summary Tables (HEAST). Annual Update, FY 1997. Environmental Criteria and 
Assessment Office, Office of Health and Environmental Assessment, Office of Research and Development, 
Cincinnati, OH. 1997. 

• Limiting Values of Radionuclide Intake and Air Concentration and Dose Conversion Factors for Inhalation, 
Submersion, and Ingestion: FederalGuidanceReportNo.il. EPA-520/1 -88-020. Office of Radiation Programs, 
Washington, DC. September 1988. 

• External Exposure to Radionuclides in Air, Water, and Soil: Federal Guidance Report No 12. EPA 
402-R-93-081. Office of Air and Radiation. September 1993. 

• Health Risks from Low-Level Environmental Exposure to Radionuclides Federal Guidance Report No 13- Part 
1 (Interim Version) EPA 402-R-97-014 Office of Air and Radiation. January' 1998 

EPA Methods for Deriving Preliminary Remediation Goals and Soil Screening Levels 

• Risk Assessment Guidance for Superfund: Volume I. Human Health Evaluation Manual, Part B, Development of 
Risk-Based Preliminary Remediation Goals, Interim. EPA/540/R-92A)03. Office of Research and Development, 
Washington, DC. December 1991. 

• Soil Screening Guidance: User's Guide. EPA/540/R-96/018, Office of Emergency and Remedial Response, 
Washington, DC. June 1996. 

• Soil Screening Guidance: Technical Background Document. EPA/540/R-96/128, Office of Emergency and 
Remedial Response, Washington, DC. June 1996. 

• Soil Screening Guidance for Radionuclides: User's Guide (Draft). Office of Radiation and Indoor Air and 
Office of Emergency and Remedial Response, Washington, DC. September 1998. 

EPA Modeling 

• OSWER Models Study: Promoting Appropriate Use of Models in Hazardous Waste/Superfund Programs: 
Phase I: Final Report. Office of Program Management and Technology, Office of Solid Waste and Emergency 
Response, Washington, DC. May 26,1989. 

• OSWER Models Management Initiative: Report on the Usage of Models in Hazardous Waste / Superfund 
Programs: Phase II: Final Report. Office of Program Management and Technology, Office of Solid Waste and 
Emergency Response, Washington, DC. December 1990. 

• Environmental Pathway Models—Ground-Water Modeling in Support of Remedial Decision Making at Sites 
Contaminated with Radioactive Material. EPA 402-R-93-009. Office of Air and Radiation, Washington, DC. 
March 1993. 

• Framework for Assessing Groundwater Modeling Applications. EPA-500-B-94-004. Resource Management and 
Information Staff; Office of Solid Waste and Emergency Response, Washington, DC. 1994. 

• Groundwater Modeling Compendium, Second Edition. EPA-500-B-94-003. Resource Management and 
Information Staff, Office of Solid Waste and Emergency Response, Washington, DC. 1994. 

• Modifications to the PRESTO-CPG Code to Facilitate the Analysis of Soil Contamination Sites. RAE-9231/6-1. 
Rogers & Associates Engineering Corporation with S. Cohen & Associates, Inc. Jan. 14,1994. 

EPA Data Quality/Data Control (QA/QC) and Data Useability 

• Soil Sampling Quality Assurance User's Guide. EPA 600/4-84-0043. Office of Emergency and Remedial 
Response, Washington, DC. May 1984. 

• Guidance for Data Useability in Risk Assessment (Part A): Final Advance Copy. Publication 9285.7A. Office 
of Emergency and Remedial Response, Washington, DC. April 1992. [Covers data useability for hazardous 
chemicals.] 

• Guidancefor Data Useability in Risk Assessment (Part B): Final. Publication 928S.7B. PB92-963362. Office 
of Emergency and Remedial Response, Washington, DC. May 1992. [Covers data useability for radionuclides.] 

• Data QualityObjectives forSuperfund: Interim FinalGuidance. EPA540-R-93-071. Publication 9255.9-01. 
NTIS PB92-96338. Office of Emergency and Remedial Response, Washington, DC. 1993. 

• Quality Assurance for Superfund Environmental Data Collection Activities. Quick Reference Fact Sheet KITS 



PB93-%3273.Office of Emergency and Remedial Response, Washington, DC. 1993. 
• Guidance far the Data Quality Objectives Process: Fined. EPAQA/G-4. Quality Assurance Management Staff, 
Office of Research and Development, Washington, DC. September 1994. 

• Guidance for the Data Quality Assessment. EPA/600/R-96/084. Quality Assurance Management Staff, Office 
of Research and Development, Washington, DC. January 1998. 

EPA Statistical Methods for Compliance Demonstration 

• Methods for Evaluating the Attainment of Sod Cleanup Standards Volume I Soil and Soil Media EPA 
230/02-89-042. Office of Policy, Planning and Evaluation, Washington, DC February 1989 

• Statistical Methods for Evaluating the Attainment of Cleanup Standards Volume 2 Ground Water D r a f  t Office 
of Policy, Planning and Evaluation, Washington, DC. February 1992 

• Statistical Methods for Evaluating the Attainment of Cleanup Standards Volume 3 Reference-Based Standards 
For Soils and Solid Media. PB94 176831. Office of Policy, Planning and Evaluation, Washington, DC December 
1992. 

• Guidance for the Data Quality Assessment: External Working Draft. EPA QA/G-9. Quality Assurance 
Management Staff, Office of Research and Development, Washington, DC. March 27, 1995. 

EPA Survey/Measurement Methods 

• Samplers and Sampling Procedures for Hazardous Waste Streams. EPA 600/2-80-018. Environmental 
Monitoring and Support Laboratory, Cincinnati, OH. 1980. 

• Handbook for Sampling and Sample Preservation of Water and Waste\vater. EPA-600/4-82-029. 
PB83-124503. Environmental Monitoring and Support Laboratory, Cincinnati, OH. September 1982. 

• Eastern Environmental Radiation Facility: Radiochemistry Procedures Manual. EPA 520/5-84-006. Eastern 
Environmental Radiation Facility, Montgomery, AL. August 1984. 

• A Compendium of SuperfundField Operations Methods. EPA/540/P-87/001. OSWER Directive 9355.0-14. 
Office of Emergency and Remedial Response, Washington, DC. December 1987. 

• Field Screening Methods Catalog—User's Guide. EPA 540/2-88-005. Office of Emergency and Remedial 
Response, Washington, DC. September 1988. 

• Compendium of ERTGround Water Sampling Procedures. EPA 540/P-91-005. PB91-921274/CCE. January 
1991. 

• Compendium of ERT Soil Sampling and Surface Geophysics Procedures. EPA 540/P-91-006. 
PB91-921273/CCE. January 1991. 

• Compendium ofERTGround Water Sampling Procedures. EPA 540/P-91-007. PB91-921275/CCE. January 
1991. 

• Description and Sampling of Contaminated Soils. EPA 625/12-91-002. Office of Emergency and Remedial 
Response, Washington, DC. November 1991. 

• User's Guide to the Contract Laboratory Program. PB91-921278CDH. Office of Emergency and Remedial 
Response, Washington, DC. 1991. 


